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The U.S. Chemical Safety and Hazard Investigation Board (CSB) is an independent Federa agency
whose mission isto drive chemical safety change through independent investigationsto protect people
and the environment.

The CSB isascientific investigative organization; it is not an enforcement or regulatory body.
Established by the Clean Air Act Amendments of 1990, the CSB is responsible for determining the root
and contributing causes of accidents, issuing safety recommendations, studying chemica saf ety issues,
and eval uating the effectiveness of other government agencies involved in chemical safety. More
information about the CSB is available at www.csh.gov.

The CSB makes public its actions and decisions through investigative publications, al of which may
include safety recommendations when appropriate. Examples of the types of publicationsinclude;

CSB Investigation Reports: formal, detailed reports on significant chemical accidents and include
key findings, root causes, and safety recommendations.

CSB Investigation Digests: plain-language summaries of Investigation Reports.

CSB Case Studies: shorter than afull investigative report, case studies present investigative
information from specific accidents and include a discussion of relevant prevention practices.

CSB Safety Bulletins: short, general-interest publications that provide new or timely information
intended to facilitate the prevention of chemical accidents.

CSB Hazard Investigations: broader studies of significant chemical hazards.

Safety Videos: high-quality outreach products that result in improved worker and environmental
protection.

CSB publications can be downloaded at www.csh.gov or obtained by contacting:

U.S. Chemical Safety and Hazard Investigation Board
Office of Congressional, Public, and Board Affairs

1750 Pennsylvania Ave NW, Suite 910

Washington, DC 20006

(202) 261-7600

No part of the conclusions, findings, or recommendations of the CSB relating to any chemical accident
may be admitted as evidence or used in any action or suit for damages. See 42 U.S.C. § 7412(r)(6)(G).
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DEDICATION

This CSB Case Study is dedicated to the two men, listed below, who lost their lives as
aresult of thisincident, as well asto the numerous workers injured on June 13, 2013.

Zach Green, 29

Scott Thrower, 47
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1.0 INTRODUCTION

“We would never knowingly tolerate a situation in which accidental operation of a valve resulted in the

overpressuring of a vessel. We would install arelief valve. In the same way, accidental operation of a
val ve should not be allowed to result in explosion [ ...].” Trevor Kletz, What Went Wrong? — Case
Histories of Process Plant Disasters and How They Could Have Been Avoided, 5™ ed., 2009

This case study examines the June 13, 2013 catastrophic
equipment rupture, explosion, and fire at the Williams
Olefins Plant in Geismar, Louisiana, which killed two
Williams employees. The incident occurred during
nonroutine operationa activities that introduced hest to a
type of heat exchanger called a“reboiler” which was
offline, creating an overpressure event while the vessel
was isolated from its pressure relief device. The
introduced heat increased the temperature of theliquid
propane mixture! confined within the reboiler shell,
resulting in adramatic pressure rise within the vessel due
toliquid therma expansion. The reboiler shell
catastrophically ruptured, causing a boiling liquid
expanding vapor explosion (BLEVE)? and fire.

Process safety management program wesknesses at the
Williams Geismar facility during the 12 years leading to
the incident caused the reboiler to be unprotected from
overpressure. These weaknesses include deficienciesin
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implementing Management of Change (MOC), Pre-Startup Safety Review (PSSR), and Process Hazard Analysis
(PHA) programs. In addition, the company did not perform a hazard analysis or develop a procedure for the
operational activities conducted on the day of the incident. Thisincident illustrates the importance of

e Usingthehierarchy of controls when evaluating and selecting safeguards to control process hazards,

e Establishing astrong organizational process safety culture;

* Devedoping robust process safety management programs; and

e Ensuring continual vigilance in implementing process saf ety management programsto prevent major

process safety incidents.

Following the incident, Williams implemented improvements in managing process safety. To prevent future
incidents and further improve process safety at the Geismar plant, the U.S. Chemical Safety and Hazard
Investigation Board (CSB) recommends that Williams strengthen existing safety management systems and adopt
additional safety programs. The CSB also issues recommendations to the American Petroleum Institute (API) to

help prevent future similar incidentsindustry-wide.

[,

hydrocarbons, such as butane.

2 See section 4.0 for a technical explanation of the BLEVE mechanism, and a detailed sequence of eventsleading to the explosion.

The process fluid in the reboil er contained an estimated 95% propane, with the balance composed mostly of propylene and C4
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2.0 BACKGROUND

2.1  WILLIAMS BACKGROUND

The Williams Companies, Inc. (“Williams”) is an energy infrastructure company headquartered in Tulsa,
Oklahoma. Founded in 1908, Williams ownsinterestsin natural gas and natural gasliquid (NGL) pipeine and
processing facilities throughout North America, and conducts most of its operations through subsidiary
companies. One of itssubsidiary companiesis Williams Olefins LLC, which owns and operates the Williams
Geismar Olefins Plant.

2.2 GEISMAR OLEFINS PLANT

The Williams Geismar Olefins Plant, which employs approximately 110 people, islocated in Geismar, Louisiana,
approximately 20 miles southeast of Baton Rouge. The Lummus Company designed and built the olefins plant in
1967, and Allied Chemical first operatedit. 1n 1985, Union Texas Petroleum purchased the plant from Allied
Chemicd and sold it to Atlantic Richfield Company (ARCO) in 1998. Williamsthen purchased the facility in
1999. At thetime of the incident, Williams Olefins LLC and Saudi Basic Industries Corporation (SABIC) jointly
owned the plant, and Williams Olefins was the sole operator.

The Williams Geismar Olefins Plant produces ethylene and propylene for the petrochemical industry.® The plant
originally produced 600 million pounds of ethylene annually. Over the years, the production capacity increased
to 1.35 hillion pounds of ethylene and 80 million pounds of propylene per year. At thetime of theincident,
approximately 800 contractors worked at the Williams Geismar facility on an expansion project, with an end goal
of increasing the production of ethyleneto 1.95 billion pounds per year.

2.3 PrRoOCESs OVERVIEW

The June 13, 2013 incident occurred when arebailer, a heat exchanger that supplies heat to a distillation column,*
catastrophically ruptured. Thereboiler that failed, EA-425B (“Reboiler B”) was one of two reboilers (Reboiler A
and Reboiler B) that supplied heat to the propylene fractionator—a distill ation column that separates propylene
and propane. The process fluid on the shell-side® of these reboilersis heated by hot “quench water,” ¢ flowing
through the tubes. Reboiler B had been offline for 16 months while Reboiler A wasin operation, but was clean
and available for use when Reboiler A eventually fouled (see Section 2.4).” Figure 1 isa simplified flow diagram
highlighting the location of the propylene fractionator relative to the overall olefins production process.

3 Williams corporate website. https://co.wil liams.com/operati ons/nal-petchem/ol efins/ (accessed August 17, 2016). Olefins, dso

known as “alkenes,” are hydrocarbons that contain a carbon-carbon double bond. The primary olefins produced by the Williams
Gelsmar facility are ethylene (H.C=CH,), and propylene (CHsCH=CH,). Ethyleneisabasic chemical used in the production
process of a variety of products including plastics, soaps, and antifreeze. A primary use of propylene isthe manufacturing of
plastic meterials and antifreeze.

4 A didtillation column is a type of process equipment that separates a feed mixture based upon the mixture components’ boiling

point temperatures. Components with lower boiling point temperatures, the more volatile components, leave the upper portion of
adigtillation column, while components with higher boiling point temperatures, the less volatile components, leave the lower
portion of a distillation column.

5 The propylene fractionator reboilers are shell and tube heat exchangers. Thistype of heat exchanger has alarge cylindrical

exterior or “shell,” with abundle of tubesinside of the shell.

6 “Quench water” iswater that is used to cool furnace effluent gases through direct contact with the gases. It isa“process water”

stream because it directly contacts and often contains resdual material from the furnace effluent gases.

7 Fouling higtoricaly occurred on the process water (quench water) side of the reboilers. Fouling isaterm used to describe a

buildup on equipment surfaces of undesired material that has an adverse impact such as reducing heat transfer efficiency.
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FIGURE 1

Simplified flow diagram of the olefins process. The incident occurred when a propylene fractionator
reboiler that had been offline for 16 months catastrophically ruptured. The propylene fractionator is
highlighted in yellow.

231 OLEFINS PRODUCTION PROCESS DESCRIPTION

At the beginning of the olefins production process, ethane and propane enter ““cracking furnaces’® where they are
converted to ethylene and propylene, as well as severd byproducts including butadiene, aromatic compounds,®
methane, and hydrogen (Figure 1). The furnace effluent gases |eave the cracking furnaces and enter hest
exchangers that reduce the temperature of the gases. The furnace effluent gases then enter the quench tower for
further cooling by direct contact with quench water, which is sprayed downward from the top of the tower. After
additiona processing, the cooled gases go to aseries of ditillation columns, such as the propylene fractionator,
which separate the reaction productsinto individual components. The ethylene, propylene, butadiene, and
aromatic compound products are then transported and sold to customers. Unreacted ethane and propane are
recycled back to the beginning of the process.

The quench water that directly contacts the heated furnace effluent gasesis part of aclosed-loop water circulation
system. As the heated furnace effluent gases are cooled in the quench tower, heat transfers to the quench water.
The heated quench water then serves as aheat source in various heat exchangers within the process, heating
process streams while a so reducing the temperature of the quench water. Finadly, acooling water system further
coolsthe quench water before it circulates back to the quench tower (Figure 2).

8 “Cracking” is the breaking apart of moleculesto form different molecules.
¢ Examples of aromati c compounds, aso called arenes, include benzene and toluene.
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Because the quench water directly contacts process gases, oily tar products'® contained in the gas condense into
the quench water. The quench water settler removes most of the tar material (Figure 2); however, some oily
meaterial remainsin the quench water. Over time, some of this material adheresto and builds up on the inside of
process equipment such as heat exchanger tubes, resulting in a decrease in both heat transfer efficiency and
quench water flow rate. The buildup of such materid iscaled “fouling.” When quench water flow through the
process periodically decreased due to fouling, Williams operations personnel would eval uate the quench water
system by analyzing, among other things, flow rates through pumps and heat exchangersto identify the fouled
piece of equipment likely causing the decrease in quench water flow. Williams personnel were performing this
type of nonroutine operationa activity when the incident occurred on June 13, 2013.
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highlighted in yellow. The reboiler that ruptured, Reboiler B, is indicated wt" ; »

with the red outline. =

10 The tar products form in the cracking furnaces.
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2.4 PROPYLENE FRACTIONATOR REBOILERS

The propylene fractionator Reboilers A and B are shell and tube heat exchangers,** where tube-side hot quench
water vaporizes shell-side hydrocarbon process fluid, which is approximately 95% propane with the balance
composed mostly of propylene and C4s'? (Figure 3'3 and Figure 4). (This report refers to the propane mixture as
“propane.”) Quench water entersthe propylene fractionator reboilers at approximately 185 °F and partially
vaporizes the shell-side propane, which entersthe reboiler at atemperature of approximately 130 °F.

The original propylene fractionator design had both reboilers continuously operating. This process design required
periodic propylene fractionator downtime when the reboilers fouled and required cleaning. 1n 2001, Williams
installed valves on the shell-side and tube-side reboiler piping to allow for continuous operation with only one
reboiler operating a atime. The other reboiler would be offline but ready for operation (see Section 5.1), isolated
from the process by the new valves. This configuration allowed for cleaning of a fouled reboiler while the propylene
fractionator continued to operate. Unforeseen at the time due to flaws in the Williams process safety management
program (discussed in subsequent sectionsin thisreport), these valves also introduced anew process hazard. If the
new valves were not in the proper position (open or closed) for each phase of operation, the reboiler could beisolated
from its protective pressure relief valve located on top of the propylene fractionator (Figure 4).
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FIGURE 3

Propylene fractionator reboiler.

11 The heat exchangers are 24 feet 8 inches long end-to-end. Each exchanger shell (the portion of the heat exchanger that holds the
tube bundle) is approximately 18.5 feet long and over 5 feet in diameter. The tubes are each ¥4-inch in diameter, and each heat
exchanger contains 3,020 tubes. To put thisin perspective, if one wereto lay each tube from one heat exchanger end-to-end in a
graight line, the tubes would span over 10.5 miles.

12 C4s are hydrocarbon mol ecules that contain four carbon atoms. For exampl e, butane (C4H1) is aC4 molecule.

13 Depicted in Figure 3 as atwo-pass heat exchanger for purposes of simplicity, the reboilers were six-pass heat exchangers.
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FIGURE 4

Propylene fractionator schematic. This schematic represents the equipment configuration at the time of
the incident. The valves (gate valves) isolating the reboilers from the pressure relief valve at the top of
the propylene fractionator were not part of the original design, and were installed in 2001. Section 5.1
provides additional information about these valves.
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3.0 THEINCIDENT

On June 13, 2013, during a daily morning meeting with operations and maintenance personnel, the plant manager
noted that the quench water flow through the operating propylene fractionator reboiler (Reboiler A) had dropped
gradualy over the past day (Figure 5). The group then analyzed plant data and noticed the entire quench water
circulation rate seemed to be impaired. An operations supervisor, who Williams often relied on to troubl eshoot
and mitigate operational problems, informed the group that he would try to determine what caused thedrop in
flow. After evaluating the quench water system in the field, the operations supervisor informed severd other
personnel that fouling within the operating reboiler (Reboiler A) could be the problem and they might need to
switch the propylene fractionator reboilersto correct the quench water flow. The operations supervisor attempted
to meet with the operations manager to discuss switching the reboilers—atypical chain of communication—so
that they could begin getting the necessary maintenance and operations personne involved who needed to
perform the work. The operations manager was not available, however, and the operations supervisor decided to
return to the field and continue eva uating the quench water system.
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FIGURE 5

Graph of quench water flow rate through propylene fractionator Reboiler A prior to incident.
Williams personnel identified that quench water flow rate had dropped.

The CSB determined that a 8:33 am, the operations supervisor likely opened the quench water valves on the
offline reboiler, Reboiler B, asindicated by the rapid increase in quench water flow rate shown in Figure 6.
Approximately three minutes later, Reboiler B exploded (Figure 7). Propane and propylene process fluid erupted
from the ruptured reboiler and from the propylene fractionator due to failed piping. The process vapor ignited,
creating amassive fireball. The force of the explosion launched a portion of the propylene fractionator reboiler
piping into apipe rack approximately 30 feet overhead (Figure 8).
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A Williams operator working near the propylene fractionator at the time of the explosion died at the scene. The
operations supervisor succumbed to severe burn injuries the next day. The explosion and fire also injured
Williams employees and contractors who were working on aWilliams facility expansion project—167 personnel
reported injuries.** Thefirelasted approximately 3.5 hours, and Williams reported releasing over 30,000 pounds
of flammable hydrocarbons during the incident.*®> The plant remained down for 18 months and restarted in

January 2015.
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Graph of quench water flow
rate immediately prior to
incident. Quench water flow
rate rises when Reboiler B tube-
side quench water valves are
opened. Reboiler B ruptures
approximately three minutes
later.

FIGURE 7

Post-incident photo of the
ruptured Reboiler B.

14 Of the 167 workers who reported injuries, three were Williams employees and 164 were contractors.
15 |_ouisiana Department of Environmenta Quality Incident Report. See

http://edms.deq.louis ana.gov/ doc/view.
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FIGURE 8

Post-incident photo of the propylene fractionator reboilers and surrounding area. The Reboiler B
vapor return piping can be seen overhead in the pipe rack (red circle). The approximate original
configuration of the piping and equipment is shown in Figure 9 and Figure 14.

CSB * Williams Geismar Case Study 13



4.0 TECHNICAL ANALYSIS

The CSB commissioned metallurgical testing of the ruptured Reboiler B by agreement among Williams, OSHA,
and the CSB.*® The metallurgical testing found that the propylene fractionator Reboiler B failed, resulting in the
formation of a crack, a a high internal pressure estimated to be between 674 and 1,212 pounds per square inch
gauge (psig). The CSB concluded that a pressure of this magnitude was likely the result of liquid thermal
expansion in the liquid propane-filled and blocked-in Reboiler B shell, which overpressured the heat exchanger
while it wasisolated from its pressure relief device.!” Theinitial crack formation quickly progressed to
catastrophic vessel failure, which resulted in a boiling liquid expanding vapor explosion (BLEVE) (see Section
4.2 for atechnical description of the BLEV E mechanism).

4.1 FAILURE OF REBOILER B

As explained above, following the 2001 valveinstallation, Williams Geismar operated one propylene fractionator
reboiler at atime, keeping the other reboiler offline—in a configuration Williams called “standby.” After the
operating reboiler fouled, Williams operations staff would put the standby reboiler online. They would then shut
down, drain, blind,*® and clean the fouled reboiler. Next, they would remove the blinds and pressurize the
reboiler with nitrogen,® leaving the inlet and outlet block valvesisolating the standby, nitrogen-filled reboiler
shell from the propylene fractionator processfluid. Thereboiler remained on standby, typically for acouple of
years, until the second, now operating reboiler fouled.

4.1.1 STANDBY REBOILER B CONTAINED LIQUID PROPANE

Williams performed maintenance on Reboiler B in February 2012. Following this maintenance activity, workers
left Reboiler B on standby, reportedly filled with nitrogen and isolated from the process by a single closed block
valve on theinlet piping and asingle closed block valve on the outlet piping. The CSB determined that between
the 2012 maintenance activity and the day of the incident—aperiod of 16 months—flammable liquid propane
accumulated on the shell side of the standby Reboiler B (Figure 9).2° The propane could have entered the standby
reboiler viaa mistakenly opened valve, leaking block vave(s), or another unknown mechanism.?* (Depending on
the scenario that allowed propane to enter the rebailer, the nitrogen could have compressed and/or been pushed
from the rebailer into the process.) Williams had not installed instrumentation to detect process fluid within the
reboiler. Asaresult, Williams personnel did not know that the standby Reboiler B contained liquid propane.??

16 The metalurgica report islocated in Appendix C.

17 See Appendix B.

18 A blind isametal plate inserted between flanges to ensure positive isol aion of avessd from the process.

19 Nitrogen is often used to fill astandby vessel becauseit isan inert gas. It isused to reduce the oxygen concentration in
equipment in order to eliminate the poss bility of aflammable mixture within the vesse or process.

2 Discussed in Appendix B, the reboiler was at least 65.5 vol % full of liquid propane.

2l Large gate va ves such as the onesinstalled on the Williams reboilers are known to leak. The American Petroleum | ngtitute (API)
specifies allowabl e leakage rates through closed valves. For 16-inch and 18-inch valves such asthe inlet valve and outlet valve
on the propylene fractionator reboilers, APl specifies an allowabl e leakage rate of 64 and 72 bubbles of gas per minute,
respectively, during leak testing of the valves. (See API Standard 598, 9" ed. Valve Inspection and Testing, September 2009, p
10.) Thereboiler block valves were leak tested following theincident. Their leakage rate was within that allowed by API
Standard 598. While valve leakage likely dlowed some process fluid to enter Reboiler B while it was on standby, a different
mechanism could have introduced the bulk of the process fluid to the standby reboil er.

22 Records indicate that Williams filled the Reboiler B shell with nitrogen, to a pressure of approximately 50 psig, during a2012
mai ntenance activity. Reboiler B did not have a pressure gauge ingtaled on its shell to allow for periodic monitoring. A pressure
gauge could have alerted the operations supervisor that the Reboiler B shell was at a pressure of at least 124 psig (the equilibrium
vapor pressure of the process fluid at ambient temperature). This could have served as an indication that process fluid had entered
the Reboiler B shell.

14 CSB * Williams Geismar Case Study



KEY LESSON

Closed gate (block) valves legk,
and they are susceptible to
inadvertent opening. Both
scenarios can introduce process
fluidsto offline equipment.

M ore robust isolation methods,
such asinserting ablind, can
better protect offline equipment
from accumulation of process
fluid.
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FIGURE 9

***Note Tubeside piping not illustrated

Propane process fluid mixture entered standby Reboiler B by a mistakenly opened

valve, valve leakage, and/or another mechanism.

4.1.2 FAILURE OF REBOILER B DUE TO LIQUID THERMAL EXPANSION

Post-incident field observations identified that the Reboiler B tube-side hot quench
water valves were in the open position (Figure 10). The shell-side process valves
were closed, whichisolated the shell of Reboiler B from its protective pressure
relief valve on the top of the propylene fractionator (Figure 4). Thisvave
alignment shows that heat wasintroduced into a closed system (i.e., the blocked-in
Reboiler B shdll).

When the Reboiler B hot quench water valves were opened, the liquid propane
within the standby Reboiler B shell began to heat up. This caused the liquid
propane to increase in volume due to liquid thermal expansion,?filling any
remaining occupiable vapor space within the shell. When the liquid could no
longer expand due to confinement within the blocked-in Reboiler B shell, the
pressure rapidly increased? until the internal pressure exceeded the shell’s
mechanical pressure limit (Figure 11), and the reboiler shell failed.?

2 Thermal expansion istheincreasein volume of agiven mass of asolid, liquid, or gas asit is heated to a higher temperature.

2 Theliquid propane expanded and pressurized the reboiler faster than the vessel contents could escape through the leaking block

valves.

% The 2008 Goodyear Tire and Rubber Company expl osion, investigated by the CSB, also occurred when heat was introduced to a
heat exchanger that did not have an open path to its pressure relief device. That incident killed one person and injured six others.
See the CSB’s fina invegtigation report on the incident: Chemical Safety Board Website. Heat exchanger rupture and amnonia

release in Houston, Texas. http://www.csh.qov/goodyear-heat-exchanger-rupture/ (Accessed August 17, 2016).
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FIGURE 10

Post-incident, the Reboiler B quench water inlet ball valve was found partially open (left), and the Reboiler B
quench water outlet ball valve was found fully open (right). When the position indicator is parallel to the pipe,
the valve is open; when the position indicator is perpendicular to the pipe, the valve is closed.

FIGURE 11

Expanding shell-side liquid propane could
not sufficiently increase in volume due to
the lack of overpressure protection and the
closed shell-side process valves. As a
result, shell-side pressure increased until
reboiler shell failed.

Cper tueaide
eyl vahae

Aarslally "Opon subc cide
ik e

;r-?ml‘“ R ey

g\ﬂ RS I BT

“Equipment or pipelineswhich arefull of liquid under no-flow conditions are subject to hydraulic
expansion due to increasein temperature and, therefore, require overpressure protection. Sources of heat
that cause this thermal expansion are solar radiation, heat tracing, heating coils, heat transfer fromthe
atmosphere or other equipment. Another cause of overpressureisa heat exchanger blocked-in on the cold
sidewhile the flow continues on the hot side.” Center for Chemical Process Safety (CCPS), Guidelines for
Engineering Design for Process Safety, 2" ed., 2012
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What is a BLEVE?

BLEVE, pronounced ‘blev-¢, stands for “Boiling
Liquid Expanding Vapor Explosion.” A BLEVE s
the explosive rel ease of expanding vapor and
boiling liquid when a container holding a pressure
liquefied gas—where the liquefied gasis above its
norma atmospheric pressure boiling point
temperature a the moment of vessel failure—
suddenly fails catastrophically.! This explosive
release creates an overpressure wave that can propel
vesse fragments, damage nearby equi pment and
buildings, and injure people. If the pressurized
liquid is flammable, afireball or vapor cloud
explosion often occurs. BLEV Es often result in the
failed vessel flattened on the ground.

-
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Fireball from propane BLEVE experiment.’

LE

Vessd flattened on ground following BLEVE.ii

i. Birk, A.M.; Davison, C.; Cunningham, M.; Blast Overpressures
from Medium Scale BLEVE Tests Journal of LossPreventionin
the Process Industries, 2007, vol. 20, pp 194-206.

i http://me.queensu.ca/People/ Birk/Research/ThermalHazards/bl
eve/FieldTrials2000-2002.html (accessed August 17, 2016).

iii. Birk, A.M.; VanderSteen, J.D.J.; Davison, C.; Cunningham,
M.H.; Mirzazadeh, |.; PRV Field Trials— The Effects of Fire
Conditions and PRV Blowdown on Propane Tank Survivability in
a Fire, TP 14045E, Transport Canada, 2003.

4.2 BOILING LIQUID EXPANDING VAPOR
ExpLosION (BLEVE)

The high pressure generated from liquid thermal expansion

of the propane cracked thereboiler shell. The shell contents
began to vaporize near the crack opening, and ajet rel ease of
liquid and vapor accelerated out of the crack. The pressure
loading on the open edges of the crack caused the crack to
continueto grow along the vessel length. As the crack
opening increased in size, the liquid and vapor jet release also
rapidly grew. The continued internal pressure caused the
reboiler shell to fail suddenly and catastrophically, splitting
wide open (Figure 7 and Figure 12).

With the shell confinement suddenly gone, the bulk of the
shell contents abruptly lowered to atmospheric pressure. At
atmospheric pressure, the liquid propane was aboveits
boiling point (i.e. in a superheated state). (The atmospheric
boiling point of the propane mixture was approximately -43
°F,26 and the liquid propane mixture was at a much higher
temperature.) The propane explosively released into the
surrounding area:  propane vapor violently expanded and the
superheated liquid rapidly vaporized. Thistype of explosion
isknownasaBLEVE.?

The propane then found an ignition source and ignited,
creating amassive fireball. The blast effects flattened the
reboiler shell (Figure 12).

% Found using Aspen HY SY'S simulation of Williams’ design composition of the propylene fracti onator bottoms.
27 Center for Chemical Process Safety (CCPS). Guidelines for Vapor Cloud Explosion, Pressure Vessel Burst, BLEVE and Flash
Fire Hazards, 2™ ed.; John Wiley & Sons, Inc.: Hoboken, New Jersey, 2010; p 311.
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FIGURE 12

Post-incident photo of Reboiler B shell. The pressure forces during the event flattened the cylindrical steel
reboiler shell.
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Process Safety Culture

In recent years, process safety culture has
been atopic of increased focus within the
chemica processindustry. “Safety
Culture” is often simply described as “the
way we do things around here,” or “how we
behave when no one iswatching.” The
chemical processindustry has defined
process safety culture as “[t]he common set
of values, behaviors, and normsat al levels
in afecility or in the wider organization that
affect process safety.”

A significant determinant of an
organization’s process saf ety culture is the
quality of itswritten safety management
programs (e.g., process safety management
procedures, including PHA, MOC, PSSR,
operating procedures; and written corporate
policies) and how well individuals within
the organization, ranging from the CEO to
the field operator, implement those
programs. The Center for Chemical
Process Safety has|abeled these two facets
as “Conduct of Operations” and
“Operationa Discipline,” respectively.l

Improving an organization’s process safety
culture starts with management. Managers
can help to set ahigh bar for the
organization’s commitment to effectively
implementing safety management programs
and company expectations.

i. Center for Chemical Process Safety (CCPS). Conduct of
Operations and Operational Discipline—For Inproving
Process Safety in Industry; John Wiley & Sons, Inc.:
Hoboken, New Jersey, 2011.

i 1bid.

5.0 ANALYSIS OF WILLIAMS GEISMAR
PROCESS SAFETY MANAGEMENT PROGRAMS

As will be explained in this section, the ineffective
implementation of the Williams Geismar process safety
management programs? (Figure 13 shows a timeline of the
program deficiencies during the 12 years leading to the
incident), as well as weaknesses in Williams’ written
programs themselves, were causal to the incident.
Weaknesses in these programs resulted from a culture at the
facility that did not foster and support strong process safety
performance. Discussed in the following sections, Williams
Gelsmar’s process safety management program deficiencies
that contributed to the incident include:

(1) Williams did not perform adeguate M anagement of
Change (MOC) or Pre-Startup Safety Reviews (PSSRs) for
two significant process changes involving the propylene
fractionator reboilers—the installation of block valves and the
addition of car seals (see Section 5.1 and Section 5.2.2.1).%°
As aresult, the company did not evaluate and control all
hazards introduced to the process by those changes. Not
identifying and controlling the new process overpressurization
hazard was causal to the incident;

(2) Williams did not adequately implement action items
developed during Process Hazard Analyses (PHAS) or
recommendations from a contracted pressure relief system
engineering analysis (see Section 5.2 and Section 5.4).
Conseguently, Williams did not effectively apply overpressure
protection by either a pressure relief valve or by
administrative controls to the standby Reboiler B; and

(3) Williams did not perform a hazard anaysis and develop a
procedure prior to the operations activities conducted on the
day of theincident (see Section 5.3).

28 Process safety management programs have been developed and described in industry good practice guidance (such as books
published by the Center for Chemica Process Safety) and are required by both OSHA as part of its Process Safety Management
(PSM) regulation and by the Environmental Protection Agency (EPA) as part of its Chemica Accident Prevention provisions
(commonly referred to as its Risk Management Program (RMP) regulation). See 29 C.F.R. § 1910.119. Process Safety
Management of Highly Hazardous Chemicals and 40 C.F.R. Part 68, Subpart D - Program 3 Prevention Program.

2 A car seal isamechanical device that physically locks avalve in the open or closed position to prevent manipulation by an
unauthorized person. A car seal isan administrative control. Nonmandatory Appendix M-5 of ASME Boiler and Pressure Vessdl

Code, Section V111, Division 1, allows for the use of administrative control s such as car seals to ensure an open path between a

pressure vessel and its pressure relief device(s).

CSB * Williams Geismar Case Study
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When the quench water valves were opened, therefore, there were no safeguardsto prevent high pressure on the
shell side of thereboiler. Since thereboiler lacked adequate overpressure protection, introducing heat to the
standby reboiler initiated the overpressure event that caused the reboiler to rupture catastrophicaly.

“The process safety culture of an organization is a significant determinant of how it will approach process

risk control issues, and process safety management system failures can often be linked to cultural
deficiencies. Accordingly, enlightened organizations are increasingly seeking to identify and address such
cultural root causes of process safety performance problems.” CCPS Guidelines for Risk Based Process

Safety, 2007.
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5.1 REBOILERVALVESINSTALLATION

Theorigina 1967 design of the propylene fractionator required both Reboiler A and Reboiler B in service at the
sametime. Thisdesign had no valves between the reboilers and the propylene fractionator, protecting the two
reboilers from overpressure with the relief device located on top of the propylene fractionator. In subsequent
years, Williams determined that the propylene fractionator could operate with only one reboiler in service.
Operating with a single reboiler allowed continuous propylene fractionator operation and avoided shutdowns
when the reboiler tubes fouled and required cleaning. To implement single reboiler operation, in 2000 Williams
Geismar management approved a $270,000 investment to install valves on both the process side and quench water
side of six of the quench water heat exchangers, including the propylene fractionator’s Reboiler A and Rebailer B.
In 2001, Williams installed the valves (Figure 14); however, Williams did not identify the overpressure hazard
that resulted from this change.

Fropylene
Fractionator

[l

r )
ff
|

Reboiler B

***Note Tube-side piping not illusrated
FIGURE 14

Illustration of the propylene fractionator reboilers prior to the incident, with shell-side piping shown.
The four shell-side process valves were installed in 2001.
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KEY LESSON

Robust Management of
Change (MOC) practicesare
needed to ensure the review
analyzes hazardsin the
entire process affected by the
change. Similar to PHAS,
conducting MOC reviewsas
amultidisciplinary group—
composed of individuals
with different experiences
and different areas of
expertise—can assit in
identifying hazards
introduced by a process
change. Companies must
conduct MOCs before
implementing achange in
thefield, and should not treat
them as a paperwork or
check-the-box exercise.

51.1 VALVEINSTALLATION MANAGEMENT OF CHANGE

Industry good practice guidance advises—and the OSHA PSM regulation and the
EPA RMP regulation require—chemical process facilities to conduct a
Management of Change (MOC) review before making a change to a covered
process, such as achange in equipment.*® Among other requirements, OSHA and
EPA requirethat afacility’s MOC reviews consider the impact of the change on
safety and health, and whether operating procedures need modifications. OSHA
and EPA also require that companiestrain affected employees on the change
prior to startup or implementation. 3!

In 2001, Williams performed one MOC to cover the install ation of valves on the
six quench water heat exchangers identified in the 2000 proposal, including the
propylenefractionator Reboiler A and Reboiler B. The Williams MOC process
required the Operations Department, M aintenance Department, Technical
Department, Environmental Department, Safety Department, and Project
Engineering Department to consider the potential safety implications of installing
the valves. They did this by answering checklist questions used to prompt
targeted analysisfor each department. Department managers were required to
respond to each prompt by checking “yes,” “no,” or “n/a” (not applicable). While
MOC checklists can ensure consideration of common hazards and typica change
requirements, the Williams M OC reviewers nevertheless did not identify the
serious overpressure hazards introduced by installing valves on the reboilers.®?

%29 CF.R. §1910.119(1) and 40 CF.R. § 68.75.

31 29 CF.R. § 1910.119(1)(3) and 40 C.F.R. § 68.75.

32 |ngtalling block valves into a process can introduce overpressure hazards to process equipment. The ASME Boiler and Pressure
Vessd Code allows block valvesto beingalled in ardief path where there is normally process flow, as long as the user provides
amethod of overpressure protection, such as applying administrative controls, mechanical locking elements, valve falure
controls, and valve operation controls to provide an open path between the vessel and its pressure relief device(s). See American
Society of Mechanical Engineers. ASME Boiler and Pressure Vessd Code, 2015. Section VIII, Division 1, UG-135 and
Nonmandatory Appendix M-5.7(3).
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5111 MANAGEMENT OF CHANGE PERFORMED AFTER VALVE INSTALLATION

The MOC process at Williams intended to provide a method® to identify and control® all possible hazards
presented by a process change befor e making the process change in the facility.® Williams, however, did not
perform an MOC before installing and commissioning the new block valves on thereboilers. Infact, Williams
did not perform the MOC until after the plant was operating with the new valves.3® The MOC was an after-the-
fact activity for Williams to address a regulatory requirement rather than an effective tool used to identify and
control new process hazards prior to installing the new equipment.

When “itisdifficult to get all of therequired authorizations prior to implementation of the change| ...]
[a] bove all, thisindicatesthat thereis a potential process safety culture issue that must be addressed.
Ste management should not tolerate the startup of a change prior to obtaining the necessary
authorizations.” CCPS, Guidelinesfor Management of Change for Process Safety, 2008.

51.1.2 MANAGEMENT OF CHANGE DID NOT IDENTIFY SIGNIFICANT HAZARDS

Installing block valves into a process where they previously did not exist is asignificant process change that
needs careful safety analysis during the MOC review. But the Williams 2001 MOC review did not identify the
significant overpressure hazard introduced by the valves. Figure 15 highlights portions of the Williams MOC that
the CSB identified as ineffective assessment of the change presented by the new valves. These weaknesses
include;

(1) The Williams MOC failed to identify or control the overpressure hazard. The MOC reviewersindicated that
the valves did not haveto be car sealed open (Figure 15), which would have provided overpressure protection for
the reboilers. The option of using acar seal was the only specified overpressure protection method on the MOC
checklist, even though in this caseinstalling pressure relief valves could be a better option. Nevertheless, the
MOC reviewers did not identify that the reboilers required overpressure protection—through either an open path
to apressurerelief device using acar sealed open valve, or by installing a pressure relief device on each reboiler;

3 The Williams Geismar MOC procedure states, “the purpose of the MOC review processis to include a safety/health,
environmenta, technical, mechanical, engineering, and operations review of the change. Changes shall be reviewed for impact
on safeguards, critical instrument systems, pressure relief systems, equipment inspection programs, operability of equipment,
constraintsin currently approved process or mechanica design, and operating procedures.”

3 The OSHA PSM and EPA RMP regul aions do not specify that the purpose of the MOC isto identify and control hazards
introduced by the process change. Rather, the regulations specify that the “impact of change on safety and health” must be
considered. Industry guidance publications, aswel as Williams’ internal MOC procedure, specify that M OCs should identify and
control hazards introduced by the change prior to startup.

% OSHA PSM and EPA RMP regulations require MOCs prior to the change. See 29 C.F.R. § 1910.119(1)(2) and 40 CF.R. §
68.75(b).

36 Plant data i ndicates the unit was shut down between January 4, 2001 and February 20, 2001. The valveswereinstalled during
thisperiod. The PSSR for the vaves’ ingallation was performed on February 1, 2001, but the MOC was not initiated until March
2, 2001, and was not approved until April 6,2001. OSHA PSM requires the MOC prior to implementing the change. See 29
C.F.R. §1910.119(1)(2).
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FIGURE 15

Portion of the MOC performed by Williams for the installation of the valves on Reboilers A and B.
Yellow highlights indicate weaknesses in MOC analysis. Note: Image of document is poor quality.
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Overpressure Protection Methods

“Overpressure” in equipment occurs when the
equipment is subjected to a pressure that exceeds a
pre-defined pressure limit, such as the maxi mum
allowable working pressure (MAWP). Such defined
pressure limits are used to prevent equipment
mechanical failure due to excess pressure. There
are several methods to protect equi pment from
overpressure. One isthe use of apressure relief
valve. Pressure relief vaves are designed to open
and relieve excess pressure by releasing process
fluids from equipment when the equipment reaches
a specified pressure set point. They are an “active
control” that requires no human activation to
function.

Photo of a pressure relief valve

Overpressure protection can also be provided to
equi pment by ensuring an open path to pressure
relief by alocked open block valve. Vavesare
commonly locked open by using a“car seal,” a
mechanica device that physicaly locksavalvein
the open or closed position to prevent manipul aion
by an unauthorized person. Car sealsare
“administrative controls’ that rely on human
operaion. They can be more prone to failure than
active controls.

Depiction of a Car Seal

i. Car sed depiction from Total Lockout Website. Car Seals

http://www totallockout.com/online-store/ car-sed s-2/ (accessed
November 19, 2015).

(2) The MOC reviewers incorrectly indicated that existing
operating procedures were adequate to account for the new
valves, even though there was no procedure specificaly for
switching the propylene fractionator reboilers. The CSB
found that Williams Geismar had relied on its generic
procedure, last revised in 1996, to start up any reboiler
within the entire facility. Williams considered this generic
procedure applicableto start up the propylene fractionator
Reboiler B; however, Williams’ generic procedure was
based on the assumption that al reboilers had the process
fluid on the tube side of the reboiler (Figure 16), which was
not the configuration of the propylene fractionator Reboiler
B. Asaresult, attempting to usethis generic procedure to
start up Reboiler B could be confusing to workers and could
result ininitiating an overpressure scenario on the shell side
of Reboiler B—a pressure vessel that was not equi pped
with a protective pressure relief device. A robust,

equi pment-specific procedure detailing the steps to switch
the propylene fractionator reboilers should communiceate the
importance of opening the process valves (cold side) before
opening the quench water valves (hot side), and should
communi cate the importance of overpressure protection.
The MOC process isintended to trigger—and should have
triggered—the devel opment of such aprocedure: a
procedure that is equi pment-specific and addresses the
hazards of the operation;

(3) The MOC reviewers improperly indicated that the
change did not require a Process Hazard Analysis (PHA), a
more robust hazard eval uation option performed at the
discretion of the MOC reviewers Theinstallation of the
valvesintroduced a serious overpressure hazard to the
reboailers, and a formal PHA would have been the best
opportunity to identify and control that hazard; and

(4) The MOC reviewers selected incorrect responses
regarding whether the new equipment met all applicable
codes and standards. Reviewersindicated either the valves
met al codes and standards, or that the question was not
applicable. The addition of the valveswithout ensuring
overpressure protection for the reboilers, however, does not
meet requirements within industry codes and standards by
the American Petroleum Ingtitute (API), and the American
Society of Mechanical Engineers (ASME).¥

37 Louisiana has not adopted Section V111 of the ASME Boiler and Pressure Vessel Code; however, Williams Geismar specified in
site policy documents that they will follow the Code’s requirements.

26
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FIGURE 16

Schematic from the Williams Geismar Generic Reboiler Startup Procedure. This was the applicable
procedure to startup the propylene fractionator reboilers. Since the procedure uses the reverse of the
Reboiler B configuration, it can be confusing, and workers could initiate a high-pressure scenario on
the shell (process) side. Williams had not equipped this reboiler with a protective pressure relief

device.
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The selected responsesin the MOC checklist indicate that the reviewers

KEY LESSON focused largely on managing documentation and maintenance requirements
for the new valves, such as needed process safety information updates and
Pre-Startup Safety Reviews inspection requirements, and not on how the addition of the valves could affect

(PSSRs) are key opportunities  the operability and safety of the overall process.

to verify effective

implementation of design Not only does this “focus-on-the-new-equipment-only” approach to
conducting Management of Change not meet the intent of regulatory
requirements, * it can be dangerous. Williams introduced hazards that it did
not fully understand or contral.

intent, accuracy of process
safety information, and proper
install ati on and configuration
of field equipment.
Companies should conduct
thorough and effective PSSRs  Following the installation of the propylene fractionator Reboiler A and
before placing equipment in Reboiler B valves, Williams performed a Pre-Startup Safety Review (PSSR)
service, as required by process safety management regulations.®® Conducting the
Williams PSSR required filling out a 21-question form. The CSB found that
Williams reviewers either did not answer or incorrectly answered key PSSR
process safety questions. Figure 17 shows a selection of these questions and
their responses.

5.1.1.3 PRE-STARTUP SAFETY REVIEW WAS INEFFECTIVE

The Williams PSSR instructions directed the reviewer to “Circlethe
appropriate response.” But each PSSR prompt question did not have acircled
answer in the completed and management-approved documentation. The
PSSR questions that Williams reviewers did not answer or answered
incorrectly were areasthat played adirect role in the June 13, 2013 incident.
For example:

* No response was given to the question, “Has a process hazard analysis
been completed, recommendations resolved, and incorporated in
design as deemed appropriate?” A PHA was not conducted, which
could have identified hazards introduced by the valves,

38 The OSHA PSM and EPA RMP regul ations require that Management of Change procedures shall ensure that the “impact of
change on safety and health” is considered and addressed prior to the change. See29 C.F.R. § 1910.119(1)(2)(ii) and 40 C.F.R. §
68.75(b)(2).

3 The OSHA Process Safety Management (PSM) regulation requires that ““[t]he employer shall perform a pre-startup safety review
for new facilities and for modified facilities when the modification is significant enough to require a change in the process safety
information.” See29 C.F.R. § 1910.119(i)(1). The EPA RMP regulation requires that “[t]he owner or operator shall perform a
pre-startup safety review for new stationary sources and for modified stationary sources when the modification is significant
enough to require achange in the process safety information.” See 40 C.F.R. § 68.77. Both regulations aso state that the pre-
startup saf ety review shal confirm, “safety, operating, mai ntenance, and emergency procedures are in place and are adequate.”
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*  No response was given to the questions regarding operator training, and PSSR reviewersincorrectly
answered “yes” to the questions “Are all necessary operating proceduresin place and current for safety,
environmental, operating, emergencies, mai ntenance and technica ?” and “Are procedures available for
new and modified equipment?’ Operations personnel were not effectively trained and procedures were
not developed to address the new propylene fractionator reboiler startup requirements; and

* Noresponse was given to the question, “PRV’s [pressure relief valves] lined up and block valves car
sealed open? Pressure release systems in place and operational and traced where appropriate?” The
company did not provide effective overpressure protection for the propylene fractionator reboilers.

When a company does not effectively implement its written safety management programs—such asonly partially
completing the PSSR document and incorrectly answering some of the document questions—it indicates a
weakness in process safety culture (see Section 9.0). Management’s approva of incomplete documentation can
lead to a culture of complacency and, therefore, subpar and incompl ete process safety analyses. At acompany
with a strong commitment to effectively implementing process safety management programs, everyone—from the
front line worker to company executives—should perceive incomplete documentation, such as this PSSR
document, as unacceptable.

Cirche the appopriate esponse_
4. Haz m pmicess haged enalysis bean complated,
recommendations resofved, and incorporated in design &s deemed Yes Mo Mot Appiie.
apprpriste?
4, |5 opemtions properdy rained to storup and oparate the fadlities? e Mo Mol Apphic,
A Are gl necéikary opealing procedures in place and curent for ; .
safety, envifonfental, operaling, ememgencies, mainlenance 2nd i Yes_ Mo Mot Aoplic.
{achnical? -
7. I opsalions famdiar wilh 60y cparateng char ges for new ar
mbdifeed &guipment? kL Mo ot Applic,
17. PRVS linéd Up and block valves car seaied cpen? Pressun
release sysiams n pace and operglienal and taced whare Yos Ho Mot Applic,
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FIGURE 17

Selection of responses on the checklist filled out during the PSSR performed following the 2001
reboiler valve installation. Several key process safety questions were not answered or were
answered incorrectly.

“[ U] nauthorized shortcuts should not be tolerated, even if there are short-term benefits|[ ...] Inthe
absence of [ operational discipling], management personnel intentionally turn a blind eyetoward
what workers do because they are only interested in achieving the desired results.” CCPS Conduct
of Operations and Operational Discipline, 2011.
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KEY LESSON 5.2 PrROCESSHAZARD ANALYSES

Both OSHA PSM and the EPA RMP regulations require covered facilitiesto
Overpressure protection isan perform or revalidate a Process Hazard Analysis (PHA) &t |east every fiveyears to
essential safeguard for all identify, evaluate, and control the hazards involved in the process.*° Industry
pressure vessels, PHA teams good practice publications provide guidance on how to conduct effective PHAs.*

must ensure that all pressure Williams performed three PHAs following the install ation of the valves on the

vesls have effective propylene fractionator reboilers. Williams did not sufficiently implement the
overpressure protection. Ata  recommendationsissued in those PHAs and did not effectively mitigate
minimum, a pressure relief overpressure hazards in the propylene fractionator reboilers. Thissection

device is anecessary anayzes the documented findings, recommendations, and actions taken pertaining
safeguard to protect process to the propylene fractionator reboilers following the three PHAs, which Williams

equ| pment frorn overpre$ure conducted in 2001, 2006, and 2011.

scenarios where internal
vessel pressure can exceed 521 2001PHA

design code limits. Williams performed a PHA on the process area that included the propylene
fractionator reboilersin 2001—the year Williams installed valves on the
propylenefractionator reboiler piping. The 2001 PHA evauated possible
consequences of closing the propylene fractionator reboiler process valves when
they should be open. The PHA team did not identify reboiler overpressure as a
possible safety consegquence. Instead, the team identified a low-severity process
upset. The CSB notesthat an effective PHA should have identified the more
serious safety consequence of reboiler overpressure, asit isatypica potential
hazard for apressure vessel.

The PHA team correctly identified that the piping and instrumentation diagrams
(P&I1Ds) did not show the new valves on the propylene fractionator reboilers. The
PHA team recommended updating the relevant P&ID (Figure 18). The CSB notes
that the P& ID update should have been required as part of the MOC process. In
addition, the PSSR process should have reviewed a marked-up version of the

P& 1D showing the approved change. Such areview could have identified the
significant error with the engineering drawing.

429 C.F.R §1910.119(e) and 40 C.F.R. § 68.67(f).

41 See CCPS publicationsincluding Center for Chemical Process Safety (CCPS). Guidelines for Hazar d Evaluation Procedures.
39 ed.; John Wiley & Sons, Inc.: Hoboken, New Jersey, 2008 and Frank, Walter L. and Whittle, David K. Revalidating Process
Hazard Analyses. American Ingtitute of Chemica Engineers: New Y ork, New Y ork, 2001.
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FIGURE 18

® m@m Excerpt from Williams Geismar 2001 PHA. The
PHA recommended updating the applicable P&ID
to indicate the valves installed on the propylene
fractionator reboilers.
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522 2006 PHA

During the 2006 review, the PHA team emphasized eva uating whether equipment had sufficient overpressure
protection. The PHA team identified that the propylene fractionator reboilers “potentially don’t have sufficient
relief capabilities— could overpressurize equipment” (Figure 19). As aresult, the PHA team issued the following
recommendation:

Consider locking open at least one of the manual valves associated with each of the
propylene fractionator reboilers (EA-425 A/B) so that the relief valves on top of the
propylenefractionator can provide thermal relief protection for these reboilers.

This 2006 PHA recommendation was marked “Complete” more than three years later in January 2010 in
Williams’ action item tracking system. This action item, however, was not implemented as the PHA team had
intended. The CSB found that only the shell-side outlet valve of the operating reboiler was car sealed open. The
shell-side valves of the standby reboiler remained closed, with no car seals on the manual valves and no protective
pressure relief deviceinstalled on the shell. This configuration isolated the standby reboiler from therelief device
on top of the propylene fractionator, creating a high-risk scenario. This was an implementation error of the PHA
recommendation. But as discussed in Section 5.2.2.1, the error remained unidentified because key process safety
programs (i.e. MOC and PSSR), which could have identified the implementation error, were not performed.

The CSB found that the contracted PHA facilitator was under the incorrect impression that both propylene
fractionator reboilers operated at the same time. The CSB was not able to determine why the PHA team did not
discuss that in practice only one reboiler operated at atime. This incorrect assumption likely contributed to the
PHA team choosing car sedls as the recommended overpressure protection strategy, as the shell-side valves would
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KEY LESSON

It isimportant to ensure that
thefina implementation of
PHA action items addresses
the origina safety concerns
identified by the PHA team.
Companies should ensure
that action items have been
effectively implemented and
field verified before closing
them out.

have to be open for both reboilersto operate. With the knowledge of the current
practice—that only one reboiler operated at atime—arecommendation to car sed
open both the operating and standby reboilers would be atypical; the standby
reboiler would thus not be operating, but still open to the process and filled with
processliquid. While unusud, thiswasalow corrosive and minimally fouling
environment, and such a configuration would likely not harm equipment. This
configuration, however, would have left an unnecessary inventory of hazardous
chemicalsinthe process. Aninherent safety review should identify the opportunity
to minimize the hazardous chemical inventory by blinding the standby reboiler from
the process.

The CSB notesthat pressurerelief valves (active safeguards) are amore robust
safeguard compared to car seals (administrative safeguards), which are lower on the
hierarchy of controls (Section 6.0). Administrative controls such as car sesl
programs fall low on the hierarchy of controls because of the many types of human
factors* that can reduce or eiminate their effectiveness. Misunderstanding of what
equipment to car seal in order to satisfy the 2006 PHA action item likely contributed
to only partial completion of the action item, resulting in only the active reboiler
being car sealed open. This misunderganding likely stemmed from the fact it would
have been unusua to car seal open the standby rebailer, and the recommendation to
car seal open the standby reboiler was aresult of confusion by the PHA team. Had
the 2006 PHA team instead recommended installing pressurerelief valves on both
propylenefractionator reboilers, that action item would have been more difficult to
implement incorrectly, as the relief valves would be newly installed, fixed
equipment.
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FIGURE 19

Excerpt from Williams Geismar 2006 PHA. The PHA
recommended locking open at least one manual valve
on each of the propylene fractionator reboilers to allow
for thermal relief protection of the reboilers.
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42 “Human factors” are the environmental, organi zational, or job factors, as well as a person’sindividual characteristics, which can
influence a person’s actionsin a way that can affect health and safety. See Health and Safety Executive (HSE), Reducing Error

and Influencing Behaviour, 2009, p 5. http://www.hse.gov. uk/pubns/pri ced/hsg48.pdf (accessed September 7, 2016).

32

CSB * Williams Geismar Case Study


http://www.hse.gov.uk/pubns/priced/hsg48.pdf

5221 MANAGEMENT OF CHANGE NOT PERFORMED FOR CAR SEAL INSTALLATION

Theinstallation of acar seal to lock open a propylene fractionator reboiler process valve—as recommended by
the 2006 PHA—was a significant process change that required an MOC and aPSSR. But Williams did not
perform an MOC or a PSSR for theinstallation of the car seal.*® Thefield verification portion of the PSSR
should have provided an opportunity to identify that the PHA action item to car seal open a process valve on both
reboilerswas not complete. Y et, the PSSR was never performed.

The CSB determined that Williams did not perform an MOC for the car seal installation likely because key
operations personnd did not understand that an MOC was required. Also, before the June 13, 2013 incident,
although prohibited by OSHA PSM regulatory requirements and company policies, at times Williams began
fieldwork on a process change without a completed and approved MOC.

523 2011PHA

The next PHA of the propylene fractionator was in 2011. This PHA relied on Williams® action item tracking
system and MOC database to identify changes made to the process since the last PHA. The Williams PHA action
item tracking system incorrectly indicated as “‘complete” the 2006 recommendation to lock open &t least one of
the manual process valves on each reboiler. Therefore, the PHA facilitator documented as safeguardsin the 2011
spreadsheet that valves on both reboilers were car sealed opento providerelief protection (Figure 20). Williams
did not perform afield verification of the documented safeguards as part of the PHA. Asaresult, they did not
identify the discrepancy between documentation and the actua equipment installed in the field.

Williams. FIGURE 20
.. A Excerpt from Williams Geismar 2011 PHA. The PHA
recommended updating the propylene fractionator P&ID to
show that the reboilers were car sealed open.
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4 Performing an MOC and PSSR for thistype of process change was required by OSHA PSM, EPA RMP Regulation, and by the
Williams Geismar interna site policy on Management of Change.
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Relying on erroneous documentation that the outlet valve for each propylene fractionator reboiler was car seded
open, the 2011 PHA team identified that the applicable P&ID did not show the car seals. Therefore, the PHA
team recommended updating the relevant P& ID (Figure 20):

Update P&ID 8F to indicate that one manua valve associated with each propylene
fractionator reboiler (EA-425 A/B) is car sealed open to ensurethat the relief valves on top
of the propylene fractionator provide thermal relief protection for the reboilers.

InaMay 2012 email, the Engineering Records Coordinator communicated to the PSM Coordinator that
“[a]ccording to the car sed list only the in service exchanger isto be car sealed open. | will put anote on the P&ID
to reflect this.” The Engineering Records Coordinator added a note to the applicable P& 1D:

The in service EA-425A/B Exchangers 18” block vave will be tagged (CSO) in the
fidd to insure that the reboiler gets thermal protection from SV-421QA/QB.*
(emphasis added).

ThisP&ID change did not addressthe full intent of the recommendation issued in the 2011 PHA because the
standby reboiler valve was not car sealed open. Williams management, however, approved this recommendation as
complete without verifying that the recommendation was implemented asintended. The PSM Coordinator tracked
the status of the 2011 PHA recommendation as “Complete” in the PHA action item tracking spreadsheet, and did
not include the additional emailed information provided by the Engineering Records Coordinator in the PHA action
item tracking documentation.

Williams did not perform an MOC and PSSR for theinstallation of the car seal on the in-service propylene
fractionator reboiler (see Section 5.2.2.1). Effectively performing these process safety programs could have
identified that both reboilers required car seals and ensured accurate process safety information.

“More than ever before, companies recognize that insufficient control of changes playsa major rolein
accidents. ... Experience has demonstrated that inadvertent, unintended, erroneous, or poorly performed
changes— changes whose risk is not properly understood — can result in catastrophic fires, explosions, or
toxic releases.” CCPS Guidelines for Management of Changefor Process Safety, 2008

4 «CS0” isan acronym for “car sealed open.” “SV-421QA/QB” isthe tag number for the pressure relief valves on top of the
propylene fractionator.
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KEY LESSON

Operating procedures need
sufficient detail to ensure
effective performance of
critical steps, including
performing stepsin the
correct order. Affected
employees such as operators
must receive training on the
procedures. Management
must establish expectations
to maintain and follow
accurate procedures.

5.3 LAcK oFHAZARD ANALYSISAND OPERATING PROCEDURE

“[ T] reating procedures as if they were equipment (just like a pump, val ve,
reactor, or safety system), is fundamental for building a successful Process
Safety Management system. Who would start up a new process without all
of the pumpsin place and tested? What craftsperson would tackle a pump
seal replacement without the required tools and parts? By accepting this
idea, that procedures are components, the[ concept of requiring effective
procedures will naturally fall into place.” CCPS, Guidelinesfor Writing
Effective Operating and Maintenance Procedures, 1996

On the day of the incident, a decreasing quench water flow through the propylene
fractionator reboiler (Reboiler A) prompted the operations supervisor to enter the
process unit to eval uate the cause of the decreased flow. During thisevauation,
evidence indicates that the operations supervisor likely opened the quench water
valves (hot side) on the standby reboiler (Reboiler B) while its shell-side process
valves (cold side) remained closed, initiating the overpressure event.  Prior to
manipulating valvesin the field, Williams did not conduct ahazard anaysis and
develop a procedure for the operations activity.*® The CSB could not conclusively
determine the reason for opening these valves.

As demonstrated by thisincident, it can be hazardousto conduct field operations—
both to personnel performing the operation and to personnel working in the
vicinity—without first establishing procedures and evaluating and controlling
hazards. Asfouling inthe quench water system was a known historical issue,
Williams should have devel oped a procedure prior to the day of the incident
detailing the method to assess the quench water system to identify the fouled heat
exchanger. Furthermore, Williams could have better managed the heat exchanger
fouling by establishing a routine maintenance schedule to take off-line and clean
this equi pment, which was known to foul, prior to the occurrence of any process
deviations.

4 OSHA issued a“Willful” violation to Williams, with a proposed fine of $70,000, for not devel oping and impl ementing “written
operating procedures that provide clear instructions for safely conducting activities...” This citation was contested by Williams,
and was ultimately reduced to a “Serious” violation with afine of $7,000. Thisresulted in atota fine amount of $36,000 for the
violationsidentified by OSHA following theincident. (OSHA Inspection Number 915682).
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Detailed written procedures can ensure that operations activities are safe and hazards are effectively controlled.
Inits book Guidelines for Writing Effective Operating and Maintenance Procedures, the Center for Chemical
Process Safety (CCPS) states:

Procedures should identify the hazards presented by the process. Procedures
should also state precautions necessary to prevent accidental chemical
release, exposure, and injury. Process safety information is an important
resource in developing procedures. Using this information ensures that the
known hazards are addressed properly.+6

When a process condition requires operator activity inthefield, such as opening or closing valves, these operation
activities can present hazards to workers. Before starting such field operations, a company’s process saf ety
management system should ensure a procedure is developed and athorough hazard evaluation is performed to identify
and control hazards.

54 RELIEF VALVE ENGINEERING ANALYSIS

The ASME Boiler and Pressure V essel Code requiresthat al pressure vessels “shall be provided with overpressure
protection[...].”*" Williams contracted an engineering services firm to perform a relief valve engineering analysis of
the Williams Geismar facility in 2008 to ensure the valves were properly sized for the equipment they were designed
to protect. Theanalysisidentified that the propylene fractionator reboilers did not have sufficient overpressure
protection. A finding listed in the contractor’s anaysis states:

Thereare block valves a theinlet and outlet to the shell side of [the propylene fractionator
reboilers]. Becausethose valvesare not [car sed ed open], [the propylenefractionator relief
valves] will not provide overpressure protection to the shell side of the reboilersin the
event of afireor in the event of liquid expanding/vaporizing due to heat input from the hot
side. Unlessthese valves are car sealed open, additional overpressure protection will be
needed for the shell side of [the propylene fractionator reboilers).

The engineer who performed the relief valve engineering analysis aso directly emailed a Williams project
engineer, aerting him of the lack of overpressure protection on the reboilers, and indicating the two options to
provide overpressure protection to the reboilers. Figure 21 shows her email.

The CSB learned that Williams did not develop an action item to addressthisrelief valve engineering analysisfor
the propylene fractionator reboilers. Williams determined their existing plan to car seal open both reboilers, from
the recommendation in the 2006 PHA, would address the hazard. Because the company did not fully implement
the 2006 PHA action item, this overpressure hazard remained unmitigated (see Section 5.2.2.).

4 Center for Chemical Process Safety (CCPS). Guidelines for Writing Effective Operating and Maintenance Procedures; American
Ingtitute of Chemical Engineers: New Y ork, New Y ork, 1996; p 18.
47 American Society of Mechanical Engineers. ASME Boiler and Pressure Vessd Code, 2015. Section V111, Division 1, UG-125.
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From: _

To:

Ce:

Subject: Wiliams--PSY Sudy--Sv-4210408
Date: Monday, Jamuary 21, 2008 12-28:30 P
.

I am warking on 5V-421QA/QB. It protects DA-406 Propylene Fractionator. There are
block valves which are not CSO on the inlet and outlet of the reboilers, EA-425A/B; thus
SV-421QA/QB will nat protect the shell side of EA-425A/B from overpressure caused by
fire or heat input from the hot sida if the reboilars if tha shell side is blocked in. The
P&IDs don’t show any overpressure protection for the shell side of the rebailers. There
are two options to mitigate this preblem:

1) Car seal open the valves on the inlet/outlet to the reboilers’ shell side

2) Install two new relief valves to protect the shell side of EA-4254/8.

Please advise which option you prefer. I really appreciate your halp.

Thanks,

i

FIGURE 21

Email from engineering services firm engineer to Williams employee alerting that the propylene fractionator
reboilers were not protected from overpressure. In figure, “SV-421QA/QB” are the propylene fractionator relief
valves. “DA-406” is the propylene fractionator column. “EA-425A/B” are the propylene fractionator reboilers.
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KEY LESSON

PHA and MOC teams should
effectively use the hierarchy
of controlsto the greatest
extent feasble when

eva uating safeguards.
Pressure relief devicesare
typically more robust
safeguards than car seds.
Pressure relief devices (active
safeguards) are higher on the
hierarchy of controls than car
seals (administrative

6.0 HIERARCHY OF CONTROLS

The Hierarchy of Controls* isa method to provide effective risk reduction by
applying, in order of robustness, inherently safer design, passive safeguards,
active safeguards, and procedural safeguards (Figure 22).4° This strategy
promotes atiered or hierarchical approach to risk management. The higher in
the hierarchy, the more effective the risk reduction achieved. Applyingthe
hierarchy of controls at the design phase s the best opportunity to ensure that
process hazards are properly analyzed and risks are effectively reduced, before
the design isimplemented in the field. After the design phase, when
construction is complete and the process is operating, process safety
management programs such as MOC and PHA areimportant opportunities to
apply the hierarchy of controlsto further reduce risk throughout the life of a
process.

controls).
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FIGURE 22

Hierarchy of Controls. The higher in the hierarchy (further to the left), the more
effective the risk reduction achieved.

Williams did not effectively use the hierarchy of controlsin the 2001 design
change that added block valves to the propylene fractionator reboilers.
Williams also missed key opportunitiesin its 2001, 2006, and 2011 PHASsto
implement the hierarchy of controlswhen anayzing therisk of overpressure for
the propylene fractionator reboilers.® Instead of applying inherently safer
design, passive safeguards, or active safeguards—design strategiesthat are
higher on the hierarchy of controls—Williams relied upon administrative
controls to mitigate a serious overpressure hazard.

The use of apressurereief valve isan “Active Saf eguard”—a safeguard that
requires a specific device to function when needed. Car sedls, the safeguard
chosen by Williamsto provide a path to pressure relief for the reboilers, are

8 The CSB describes the concept of the “Hierarchy of Controls” in severa previous investigation reports. Seethe CSB find reports
on the Tesoro Anacortes Refinery invedtigation, the Chevron Richmond Refinery investigation, and “Key Lessons for Preventing
Incidents from Flammable Chemicalsin Educational Demondgrations.” (accessed August 17, 2016)

49 Center for Chemical Process Safety (CCPS). Inherently Safer Chemical Processes— A Life Cycle Approach. 2™ ed.; John Wiley
& Sons, Inc.: Hoboken, New Jersey, 2009; Section 2.1.

%0 As aresult of itsinvestigation of the 2012 Chevron refinery pipe rupture and firein Richmond, California, the CSB recommended
that the State of California updateits process safety regul ations to require the use of the hierarchy of controlsin establi shing
safeguards for identified process hazards.
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“Procedural Safeguards,” aso known as “Administrative Controls.” Procedural safeguards require an action by a
person, and are lower on the hierarchy of controlsthan active safeguards because of the many types of human
factorsthat can reduce or eiminate their effectiveness.

During the 2011 PHA, Williams correctly identified the high potential severity from equipment rupture, but
incorrectly assessed the likelihood of an overpressureincident (see severity (S) and likelihood (L) rating in Figure
20). The 2011 PHA team categorized the likelihood of a propylene fractionator reboiler overpressurization as
“improbable.” Such alow frequency indicates aweak evaluation and poor understanding of the availability of
procedural safeguards such as car seals.

CCPS Layer of Protection Analysis guidance suggests that users consider pressure relief valves to have 99 percent
availability,® while car seal availability is only 90 percent.>? Therefore, installing a pressure relief valve on the
shell side of each propylene fractionator reboiler, the design strategy Williams applied post-incident, isa more
robust approach to reduce the likelihood of an overpressure event than the use of car seals, an administrative
control that is more prone to failure, and in fact did fail in this case.

“Administrative controls provide another safeguard or layer of protection, but should not be relied on
in lieu of practical engineered controls. Administrative approaches that require human action can
increase thelikelihood of human error.” CCPS A Practical Approach to Hazard | dentification for
Operations and Maintenance Workers, 2010

51 CCPS provides a val ue of 0.01 as the generic probability of fail ure on demand for spring-operated pressure relief valves. See
Center for Chemical Process Safety (CCPS). Guidelines for Initiating Events and Independent Protection Layersin Layer of
Protection Analysis; Center for Chemical Process Safety / American Ingtitute of Chemica Engineers: New Y ork, New Y ork,
2014; p 180.

52 CCPS provides a value of 0.1 asthe generic probability of failure on demand for adj ustable movement-limiting devices such as
car seds. See Center for Chemica Process Safety (CCPS). Guidelines for Initiating Events and I ndependent Protection Layers
in Layer of Protection Analysis, Center for Chemical Process Safety / American Institute of Chemical Engineers: New York, New
Y ork, 2014; p 260.
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7.0 INDUSTRY CODES AND STANDARDS

The American Petroleum Institute (API), the American Society of Mechanica Engineers (ASME), and The
National Board of Boiler and Pressure V essel Inspectors develop codes and standards that detail requirements and
recommended practices for overpressure protection of pressure vessels.

7.1 AMERICAN PETROLEUM INSTITUTE

API isan industry trade association that devel ops standards and recommended
practices for the oil and natural gasindustry. These publications apply to

Pressureaelioving and

petrochemical facilities, including the Williams Geismar Olefins Plant. At the Depressinag Systoms

time of the June 13, 2013 incident, the fifth edition (2007) of the APl Standard A

521, Pressure-Relieving and Depressuring Systems (“API 521-2007) wasthe

recognized and generally accepted good engineering practice (RAGAGEP) for e v o an 74

pressure relieving and disposal systems.

API 521-2007 divided guidelinesinto four main sections: causes of
overpressure, determination of individual relieving rates, selection of disposal
systems, and disposal systems. The CSB identifies bel ow weaknessesand ;n Cans?) [ |
ambiguitiesin the “causes of overpressure” guidelines.

API 521-2007 does not specifically address the hierarchy of controls; however, the standard does addressthe use
of administrative controls and recommends the user apply “good engineering judgment” or “sound engineering
judgment.”%® API 521-2007 provides guidance regarding inadvertent closure of a manual block valve on the
outlet of an on-stream pressure vessal, which is applicable to the valves on the Williams propylene fractionator
reboilers. The guidance presents users with achoice between two seemingly equivalent options:. either install a
pressure relief device or develop an administrative control. The API 521-2007 guidance states:

The inadvertent closure of a manua block valve on the outlet of a pressure vessel while
the equipment is on stream can expose the vessel to a pressure that exceeds the maximum
alowable working pressure. If closure of an outlet-block valve can result in overpressure,
apressure-relief deviceis required unless administrative controls are in place.5*

The API 521-2007 guidance cautions the user that catastrophic failure can occur when relying on administrative
control, but the guidance is vague:

If the pressureresulting from the failure of administrative controls can exceed the corrected
hydrotest pressure® [...], reliance on administrative controls as the sole meansto prevent
overpressure might not be appropriate. The user is cautioned that some systems can have
unacceptable risk due to failure of administrative controls and resulting consequences due

53 API does not define “good engineering judgment” or “sound engineering judgment;” however, it is generaly taken to mean that
users should apply their engineering knowl edge when devel oping a qualitative basis for a design using the standard.

5 API Standard 521, 5" ed. Pressure-relieving and Depressuring Systerms, January 2007, section 4.3.2.

5 API defines corrected hydrotest pressure as “hydrogtatic test pressure multiplied by the ratio of stress value at design temperature
to the stress vd ue at test temperature.”
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to loss of containment. In these cases, limiting the overpressure to the normally alowable
overpressure can be more appropriate. 5

Given the design of the Williams propylene fractionator reboilers, it was possible to exceed the corrected
hydrotest pressure. (The maximum allowable working pressure was 300 psig, and the hydrostatic test pressure
was 450 psig. Metalurgical analysis indicates the reboiler shell exceeded this pressure during the event, failing at
apressure of at least 674 psig.)” The email shownin Figure 21 provides evidence that the APl 521-2007
approach was applied during the relief valve engineering analysisat Williams. The engineering anaysis
performed on the propylene fractionator reboilers resulted in a choice between either installing car seals or adding
pressure relief devices. Williams selected the car sedl approach.

In January 2014, seven months after the Williams incident, API published a new (Sixth) edition of API Standard
521, Pressure-relieving and Depressuring Systems (“API 521-2014”). The new version of the standard has
significant improvements that address the gaps and ambiguitiesin APl 521-2007 that contributed to the Williams
incident. As shown below, when evaluating situations like the propylene fractionator reboilers at Williams, API
521-2014 requires a pressure relief device, prohibits reliance on administrative controls, and highlights the
importance of the hierarchy of controls.

Theinadvertent closure of avalve onthe outlet of pressure equipment while the equipment
iS on stream can expose the equipment to a pressure that exceedsthe MAWP. Every valve
(i.e. manud, control, or remotely operated) should be considered as being subject to
inadvertent operation. If closure of an outlet valve can result in pressurein excess of that
allowed by thedesign code, aPRD [pressure relief device] is required.>® (emphasis added)

In the case of a manual valve, administrative controls can be used to prevent the closed
outlet scenario unless the resulting pressure exceeds the maximum allowed by the pressure
design code][...].%°

A hierarchy of measures should be used to ensure equipment is not subject to excess
pressure. Such a hierarchy first involves avoiding or reducing risks, then providing
engineering controls, and finally providing administrative controls. Avoiding risks
includes, for example, setting the MAWP of the equipment above the maximum pressure
of all possible sources. Engineering controls include providing pressure relief on the
vessal. Administrative controls include provision of block valves of the locked-open
design. The user is cautioned that some systems may have unacceptablerisk due to failure
of administrative controls and resulting consequences due to loss of containment.

Although AP 521-2014 made significant safety improvements that address API 521-2007 weaknesses revealed
by the Williams incident, additional gaps still exist. For example, in one area of the standard that addresses
hydraulic (thermal) expansion, the requirement to use arelief valveis not restated, and the language indicates that

% API Standard 521, 5" ed. Pressure-relieving and Depressuring Systems, January 2007, section 4.3.2.
57 See Metdlurgica Evaluation of Williams Ol efins Ruptured Reboiler EA-425B in Appendix C.
% API Standard 521, 6™ ed. Pressure-relieving and Depressuring Systems, January 2014, section 4.4.2.1.

% 1bid.

8 API Standard 521, 6™ ed. Pressure-relieving and Depressuring Systerms, January 2014, section 4.2.1.
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administrative controls may be relied upon when arelief valve isnot installed on a heat exchanger—even when
the corrected hydrotest pressure can be exceeded.

[Cllosing the cold-fluid block valves on the exchanger unit should be controlled by
administrative procedures and possibly the addition of signs stipulating the proper venting
and draining procedures when shutting down and blocking in. Such cases are acceptable
and do not compromise the safety of personnel or equipment, but the designer is cautioned
to review each case carefully before deciding that a relieving device based on hydraulic
expansion is not warranted because the corrected hydrotest pressure could be exceeded if
the administrative procedures are not followed. 6!

This language contradicts the language in the standard requiring a pressure relief device for scenariosthat develop
pressure greater than alowed by the design code. API should further enhance this standard to help prevent
overpressurization incidents caused by failure of administrative controls by clearly requiring a pressure relief
device for overpressure scenarios that can result in pressure greater than allowed by the design code.

7.2 AMERICAN SOCIETY OF MECHANICAL ENGINEERS

The American Society of Mechanical Engineers (ASME) Boiler and Pressure V essel
Code, Section VIII, provides requirementsfor pressure vessel construction,
inspection, and testing, including requirements for overpressure protection. Section
UG-135 “Installation” details the requirements for placement of pressure relief
devices on pressure vessals. UG-135 directs users to Nonmandatory Appendix M
for guidance on placement of stop (block) valves between a pressure vessel and its
relief device. Nonmandatory Appendix M, Section M-5.7, statesthat, “Stop
valve(s), excluding remotely operated valves and process control vaves, may be
provided intherelief path wherethereisnormally aprocessflow [...].”%2

Inorder to install a block valve in the path between avessal and its pressure relief device, the appendix specifies
management system and design guidance. In situations where the closure of the stop (block) valve could
overpressure a vessdl, the appendix allowsthe user to “apply administrative controls, mechanical locking
elements, valve failure controls, and valve operation controlg.]”®® While Louisiana has not adopted the ASME
Boiler and Pressure V essel Code, Section VI, Williams Geismar has chosen to comply with the Code’s
requirements. The CSB encourages al companies to follow the more robust pressure relief requirementsin API
521-2014 that require arelief device if the overpressure scenario can result in pressure greater than dlowed by the
design code.

61 AP| Standard 521, 6™ ed. Pressure-relieving and Depressuring Systems, January 2014, section 4.4.12.1.

52 American Society of Mechanical Engineers. ASVIE Boiler and Pressure Vessd Code, 2015. Section V11, Division 1,
Nonmandatory Appendix M, Section M-5.7.

53 |bid.
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7.3 THENATIONAL BOARD OF BOILER AND PRESSURE VESSEL INSPECTORS

The Nationa Board Inspection Code (NBIC), developed by the National Board of Boiler and Pressure V essel
Inspectors, provides rules for installation, inspection, repair, and ateration of pressure vessels. Part 1, Section 4.5
Pressure Relief Devices details requirements for placement of pressure relief devices on pressure vessels.%*
Section 4.5.3 Location states:

The pressure relief device shall be installed directly on the
pressure vessel, unless the source of pressure is externd to the
vessal and is under such positive control that the pressure cannot
exceed the maximum overpressure permitted by the original code
of construction and the pressure relief device cannot be isolated
from the vessdl, except as permitted by NBIC Part 1, 4.5.6 €)2).5°

That section states:

[W]hen necessary for the continuous operation of processing
equipment ... afull areastop valve between a pressure vessel and
its pressure relief device should be provided for inspection and
repair purposes only.® (emphasis added)

At Williams, because the source of overpressuring the reboilers wasinternal to the vessel (i.e. hot quench water
flowing through the vessel could causethe vessal to overpressure), the NBIC requiresinstalling the pressure relief
device directly on thevessdl. The design of the Williams reboilers did not meet this design requirement.

L ouisiana, however, has not adopted this portion of the NBIC and Williams did not list the NBIC as a standard it
would voluntarily follow.

64 Previous versions of the NBIC had similar requirements as the 2015 version.

6 The National Board of Boiler and Pressure Vessd Inspectors. National Board Inspection Code, 2015. Part 1-Installation, Section
45.3.

% The National Board of Boiler and Pressure Vessd Inspectors. National Boar d Inspection Code, 2015. Part 1-Ingtallation, Section
45.6, €2.
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8.0 WILLIAMS GEISMAR POST-INCIDENT CHANGES

Williams made positive changes to its Geismar facility process safety management programs following the
incident. Williams personnd told the CSB that a significant cultura shift occurred after the incident in
understanding the importance of process safety programsin key areas where weaknesses contributed to the
incident. Thefollowing sections detail some improvements that Williams Geismar implemented following the
incident.

8.1 NEwW REBOILER DESIGN

Following the June 13, 2013 incident, Williams redesigned the propylene fractionator reboilers toinclude a
pressure relief valve onthe shell side of each reboiler (Figure 23). Discussed in Section 6.0, this design strategy
of using pressurerelief valves, categorized as active safeguards, is higher on the hierarchy of controls than using
administrative controls, such as acar seals. This practice also aligns with guidance published by the American
Petroleum Institute in API 521-2014 (see Section 7.0), which cautions the user that failure of administrative
overpressure protection controls can lead to unacceptablerisks. The Williams post-incident design also aligns
with guidance published by the NBIC, which requires a pressure relief device installed directly on the reboiler.
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Post-incident, the Williams Geismar facility added pressure relief valves to the shell side of Reboiler A and
Reboiler B.
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8.2 IMPROVED MANAGEMENT OF CHANGE PROCESS

Beforethe incident, the Williams Geismar MOC reviews occurred in a sequential process, one person at atime,
where the MOC document passed from reviewer to reviewer—aprocessthat often occurred while the reviewers
remained in their offices. Following the incident, Williams changed its M OC review to a more collaborative
process, requiring an “MOC Review Team” to review every MOC in agroup setting. Williams Gelsmar
personnel informed the CSB that this new MOC process facilitates better identification of hazards introduced by
proposed changes. An improved MOC process could have helped improve the hazard identification and
evaluation process conducted in the 2001 MOC for the install ation of the block valves on the propylene
fractionator reboilers. A Williamstechnical employee described to the CSB the new MOC process.

Pre-incident, an MOC was written, it was brought to [the PSM coordinator] for anumber,
it was put in agreen folder, and it was passed from desk to desk or mailbox to mailbox. It
was afairly long process. If you had questions, you’d have to go track down who had seen
that MOC so far and ask them those questions. [...] Oftentimes that would result in ado-
loop. Youd ask them a question, they’d answer it, that would spar off ancther question.
Now [after the incident], by having everybody just come and sit around atable and discuss
the MOC at once, if | ask you a question and you answer it, everyone else around the table
that may have the same question hearsthat answer. And they don’t ask the same question,
but it may spur another question. So | think we have alot of really good conversation by
having that process in place. It also makes it a lot easier to have broader employee
involvement, because every department has to be represented.

Because by having everybody sit around the table and everybody look at the form and
discussit at once, the[MOC] process doesn’t take place in avacuum. It’s very transparent
and very open and avery collaborative process. And so you do have some level of hazard
andysis that takes place right there at that MOC review team meeting. And if it lookslike
we’regetting to the point of actually conducting a semi-HAZOP, then we can say, no, let’s
refer this now to a PHA and let’s do a full-blown HAZOP on [the proposed change]. But
| definitely think you get amuch better hazard review in that collaborative [MOC] process.

The CCPS book Guidelinesfor the Management of Change for Process Safety also advises readersthat the team-
based MOC approach can be a more effective MOC approach for identifying the potential safety and health
effects of a proposed change (Figure 24).7

57 Center for Chemical Process Safety (CCPS). Guidelines for the Management of Change for Process Safety; John Wiley & Sons,

Inc.: Hoboken, New Jersey, 2008; p 157.
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Problem: Reviews of the potential safety and health effects of
the proposed changes are not very thorough, and
some signiticant problems have slipped through the
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FIGURE 24

CCPS book Guidelines for the Management of Change for Process Safety suggests a team-based review can
benefit MOC processes by more effectively identifying and controlling important health and safety impacts.

Following the incident, Williams Geismar identified methods to communicate the types of changesthat require
an MOC. Also, Williams personnel informed the CSB that workers have an increased focus in ensuring MOCs
are compl ete before fieldwork begins. Williams began facilitating this verification by sending around a plant-
wide email to communicate MOC approval. If implemented effectively, these cultura and procedural changes
can strengthen process safety management at the Williams Geismar facility. The CSB recommendsto Williams
several processesto ensure that these positive changes continue (Sections 9.0 and 12.0).

8.3 IMPROVED PHA ACTION ITEM IMPLEMENTATION PROCESS

Beforethe incident, the Williams Geismar PHA procedure did not specify a method to follow when the leadership
team decided to reject a PHA recommendation or deviate from the proposed recommendation language.

| dentifying this gap after theincident, Williams Geismar updated the Geismar PHA procedure accordingly
(Figure 25), requiring a more robust process when deviating from the proposed PHA recommendation.

FIGURE 25
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The post-incident procedure change highlighted in Figure 25 reflects good practice guidance presented in the
CCPS book Guidelinesfor Process Safety Documentation:

Resolution [of PHA recommendationg is not synonymous with
adoption; not all recommendationswill eventually be implemented as
originally proposed. Circumstances change, some recommendations
may ultimately be seen to be inappropriate, or a better means of
achieving the same results may become known. [ ...] In any event, the
method of final resol ution of recommendations should be documented,
either in the summary report, in an addendum to the report, or in a
separate follow-up report. The rationale for not implementing the
recommendation as originally proposed, as well as any alternative
course of action intended to achieve the objective, should be clearly
documented.®

This new procedure can aid management when implementing action items differently than originally recommended
by the PHA team.

Williams has a so increased emphasis on verifying proper completion of PHA action items. Before the incident,
simply communicating to the PSM Coordinator, who tracks action items, was sufficient to close an action. This
practice led to theineffective implementation of an action itemto install car seals on both propylene fractionator
reboilers, and it prevented Williams Geismar from identifying that an MOC was not conducted for the change.
Now, more enhanced closure verification requirements associated with PHA action items—for example the MOC
and PSSR documentation—Ilink to the PHA action item tracking system. This approach can more effectively
verify PSM element completion.

Williams also devel oped anew field verification requirement to ensure accuracy of all P&1Ds associated with
each PHA before conducting the PHA .%° If effectively implemented, this practice can help to ensure accurate
process safety information prior to conducting the PHA.

8.4 NEW DEFINITIONS FOR “STANDBY” AND “OuUT-OF-SERVICE” EQUIPMENT

Beforethe incident, the differences in definitions and pressure relief requirementsfor “standby” and “out-of -
service” equipment likely were not fully understood by all Williams personnel. When Williams implemented the
2006 PHA action item to car seal open the reboiler shell-side valves, only the active reboiler outlet valve was car
sealed open. Prior to the incident, some Williams personnel may have believed that standby equipment, such as
the standby propylene fractionator reboiler, did not require overpressure protection because they perceived it as
“out-of-service.” To clarify these definitions and prevent future misunderstandings, after the incident Williams
Geismar devel oped definitions for the two categories. The company now emphasi zes these definitionsin training
and in operating procedures to ensure standby equipment has adequate overpressure protection:

88 Center for Chemical Process Safety. Guidelines for Process Safety Documentation; American | ngtitute of Chemical Engineers:
New York, New Y ork, 1995; pp 102-103.
5 Williams has not devel oped a procedure for this practice.
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Standby Equipment isaterm used to describe equipment available for active service with
aminimum of interaction and under the control of the operations group [through] normal
operating procedures. Pressurerelief protection is required and is available without further
interaction by operators.

Out-of-Service Equipment is a term used for positive isolation of a piece of equipment
fromactiveservice. Thisisaccomplished when isolation iscompleteand the processfluids
have been emptied. At thispoint relief protection isnot needed.

Williams more clearly specified pressure relief requirements for “Standby” and “Out-of -Service” equi pment
internally; however, the CSB found little industry guidance on the definitions and pressure relief requirements
for the two categories of inactive equipment. APl Standard 521, Pressure-relieving and Depressuring
Systems isthe applicable industry standard to provide guidance on pressure relief requirements for standby
versus out-of -service equipment. The CSB found that this industry standard defined neither standby
equipment nor out-of -service equipment. In addition, pressure relief requirementsfor these classifications of
equipment are not explicitly stated. API can improve the clarity of overpressure protection requirements by
defining these terms and stating whether overpressure protection isrequired for each classification.

8.5 [IMPROVED TROUBLESHOOTING SUPPORT

Since the incident, Williams Geismar improved information provided to operators during an event that may
require troubl eshooting, such as when a process alarm activates. Now, when board operators get an darm on
the distributed control system (DCS), they can right-click on the alarm and display troubleshooting guidance.
The guidance includes directions on what to check inthefield, what the field operators should look for, and
the consequences of improper field actions. This information is aso in the standard operating procedures, and
operatorsreceive training on this information. A Williams Geismar technical employee informed the CSB,
“Although troubleshooting is still kind of beyond the standard operating procedure, | think [this new practice]
gives us a more disciplined set of guidelines, and it gives the operators [better] access to that guidance.”
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KEY LESSON

“Good process safety
metrics will reinforce a
process saf ety culture
promoting abelief that
process saf ety incidents are
preventable, that
improvement is continuous,
and that policies and
procedures are necessary
and will befollowed.” By
measuring and analyzing
process safety metrics,
weaknessesin a company’s
process safety management
program can be identified.
Finding these wesknesses
and taking proactive stepsto
improve upon them can help
to strengthen saf ety culture
and prevent process safety
incidents.

i. Center for Chemical Process Safety
(CCPS). Guidelines for Process Safety
Metrics; John Wiley & Sons, Inc.:
Hoboken, New Jersey, 2010; p 30.

8.6 IMPROVED FOCUSON LEADING AND LAGGING INDICATORS

In recent years, both industry and the CSB have published guidance and conducted
forums emphasizing the importance of collecting and analyzing leading™ and
lagging™ indicators (metrics) to help prevent process safety incidents.”? The CSB
conducted a 2012 public hearing and issued a recommendation to AP to develop a
consensus standard defining performance indicators for process safety for use in the
refining and petrochemical industry. (Inresponse, API developed APl RP 754,
Process Safety Perfor mance Indicators for the Refining and Petrochemical
Industries.) The CCPS book Guidelines for Process Safety Metrics describes the
purpose of process saf ety metrics succinctly:

0 |_eading Indicators can help to predict future performance. APl RP 754 provides leading indicator examples, including process

Process safety metrics are critical indicators for
evaluating a process safety management system’s
performance. More than one metric and more than one
type of metric are needed to monitor performance of a
process safety management system. A comprehensive
process safety management system should contain a
variety of metrics that monitor different dimensions of the
system and the performance of all critical elements|...].
Good process safety metrics will reinforce a process
safety culture promoting a belief that process safety
incidents are preventable, that improvement is
continuous, and that policies and procedures are
necessary and will befollowed. Continuousimprovement
is necessary and any improvement program must be
based on measureable dements. Therefore, to
continuoudly improve performance, organizations must
develop, implement, and review effective process safety
metrics.”

hazard evaluations completion, process safety action item closure, training compl eted on schedule, procedures current and
accurate, and MOC and PSSR compliance. See API Recommended Practice 754, 2™ ed. Process Safety Perfor mance I ndicators
for the Refining and Petrochemical Industries, April 2016, Section 8.3.

" Lagging Indicators are retrospective, based on incidents that have occurred. APl RP 754 provides lagging indicator examples,
including number of recordableinjuries, loss of containment incidents, and pressure relief device discharge events. See API
Recommended Practi ce 754, 2 ed. Process Safety Perfor mance I ndicators for the Refining and Petrochemical Industries, April
2016, Section 5.2.2 and Section 6.2.2.

2 publications and eventsinclude (1) CSB Public Hearing: Safety Performance Indicators, July 23-24, 2012, Houston, Texas,

http: //www.csh.gov/events/csh-public-hearing-safety-perf ormance-indi cators/ (accessed August 17, 2016); (2) U.S. Chemical
Safety and Hazard I nvestigation Board, Refinery Explosion and Fire, BP Texas City, REPORT NO. 2005-04-1-TX, (March

2007); (3) API Recommended Practice 754, 1t ed., Process Safety Performance I ndicators for the Refining and Petrochemical

Industries, April 2010; (4) Internationd Association of Oil & Gas Producers Recommended Practice, Process Safety -
Recommended Practice on Key Performance Indicators, Report No. 456, November 2011; (5) Center for Chemica Process Safety
(CCPS). Guidelinesfor Process Safety Metrics, John Wiley & Sons, Inc.: Hoboken, New Jersey, 2010; among others.

3 Center for Chemical Process Safety (CCPS). Guidelines for Process Safety Metrics; John Wiley & Sons, Inc.: Hoboken, New

Jersey, 2010; p 30.
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Williams Geismar did not effectively measure leading and
lagging process safety indicators before the incident. Such LEADIMG INDICATORS | JUNE 20158 Willianis.
asystem could have identified the excessivetime it was e o
taking to implement PHA action items. For example, it

took three and a half years to close the 2006 PHA action

item to car seal open the propylene fractionator reboiler

valves. Since the incident, Williamsworked to develop a

leading and lagging process safety metrics system. For —

example, Williams Geismar increased its focus on incident ' ;
and near miss* reporting, and these events are now val ued
as learning opportunities. Williams distributes incident =

and near miss reportsto all facility leads, supervisors, -
engineers, and managers. In addition, the company now I

investigates high potential near missincidents using aroot | I I I I I I I | i | i

cause methodology. Williams began performing statistical _I 0 % e .

analyses on the incidents reported, and the trends and = = :

findings are distributed each month to Williams FIGURE 26

employees and senior managers (Figure 26). Williams Sample indicators report circulated to Williams
a'so implemented electronic tools and databases to track Geismar management.

PHA action items and preventive maintenance items—

with the ability to report overdue items or upcoming due

dates for action items to management.

These efforts are just the beginning in the development of arobust leading and lagging process safety indicators
program. CCPS developed example leading and lagging indicatorsthat facilities can use in all areas of process
safety management. Figure 27 shows an example list of indicators for Management of Change published by
CCPS.”™ Williams Geismar should expand its existing indicators program to ensure all facets of its process safety
management systems, including MOC, PSSR, PHAs, and operating procedures, are effective.

™ CCPS defines anear missincident as “The description of less severe incidents (i.e., below the threshold for inclusion in alagging
metric), or unsafe conditions that activated one or more layers of protection. Although these events are actual events(i.e, a
“lagging” metric), they are generally considered to be a good indicator of conditionsthat could ultimately lead to a severe
incident.” Center for Chemical Process Safety (CCPS). Guidelines for Process Safety Metrics; John Wiley & Sons, Inc.:
Hoboken, New Jersey, 2010; p xvii.

s Table from Center for Chemica Process Safety (CCPS). Guidelines for Process Safety Metrics; John Wiley & Sons, Inc.:
Hoboken, New Jersey, 2010; p 152.
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FIGURE 27

Example MOC indicators published in the CCPS book Guidelines for Process Safety Metrics

8.7 PROCESS SAFETY MANAGEMENT PROGRAM ASSESSMENTS

Conducting in-depth assessments of afacility’s process safety management program is another way to proactively
identify weaknesses in process safety programsincluding MOC, PSSR, PHA, and operating procedure programs.
These assessments go beyond the requirements of the OSHA PSM Compliance Audit—which only requires basic
compliance with the OSHA PSM regulation—to evaluate the quality of each process safety management program
and the quality of implementation of those programs. Such an eva uation requires detailed anayses of historica
process safety management documentation, including MOC and PSSR forms, PHA recommendations, PHA
action item tracking systems, and written operating procedures. Process safety management program assessments
that analyze a high percentage of historical process safety documentation can be used to identify systemic safety

management program failures.

The CSB found that process safety management program deficiencies spanning the 12 years leading to the
incident were causal to the June 13, 2013 Williams Geismar reboiler rupture and fire. A robust process safety
management program assessment—that analyzes years of historical process saf ety documentation—should be
instituted by Williamsto identify past safety management deficiencies that could cause future process safety
incidents. To drive continual improvement, the CSB recommends to Williams Geismar to conduct such process
safety program assessments at least once every three years.
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Improving Process Safety Culture -
Management’s Obligations

Improving an organization’s process saf ety
culture starts with management. Managers
can help to set a high bar for the
organization’s commitment to implement
effective safety management programs and
company expectations (i.e., operational
discipline) by:

= Requiring the collection of key
performance indicators for process
safety and regularly reviewing them;

= Setting process saf ety performance
expectations and providing the resources
to achievethem;

= |Looking for management system failures
as root causes for incidents;

= Congstently identifying and correcting
substandard actions or conditions during
field walkthroughs,

= Completing management reviews and
approvals related to work activitiesin a
timely manner;

= Holding everyone (including
themsel ves) accountable for
commitments and ensuring that issues
areresolved in atimely manner;

= Ensuring adequate staffing to operate
units safely; and
= Ensuring adequate funding to maintain

equipment and safety systemsin good
condition.

These are examples from the CCPS book
Conduct of Operations and Operational
Discipline—For Improving Process Safety
in Industry, 2011, p 5.

9.0 STRATEGIES FOR IMPROVING SAFETY CULTURE

A sequence of process saf ety management deficiencies resulting
in unmitigated hazards often precedes serious process saf ety
incidents such asthe June 13, 2013 Williams Geismar incident.
Additionally, incidents often initiate when existing system gaps
coincide with actions at the front line, where workers may not
recognize the underlying hazards. To prevent processincidents,
organizations must develop a culture that promotes effective
process safety management systems.

In recent years, the chemical processindustry has increasingly
focused on process sefety culture (“safety culture™). An
organization’s safety culture is determined by the quality of its
written safety management programs (e.g., process safety
management procedures, including PHA, MOC, PSSR, operating
procedures; written corporate policies) and the quality of
implementing those programs by individuasin the organization,
ranging from the CEO to thefield operator. The Center for
Chemica Process Safety has labeled these two facets as “Conduct
of Operations” and “Operationd Discipline,” respectively.”

Intheyears leading up to theincident, Williams Geismar
exhibited characteristics of aweak process safety culture. The
weaknesses below contributed to the June 13, 2013 incident,
reflecting both deficienciesin and poor implementation of the
exigting process safety management system:

(1) Williams did not perform the 2001 MOC until after the plant
was operating with the valvesinstalled, and the associated
PSSR was incomplete. These actions did not comply with
facility (and regulatory) safety management system
requirements; however, Williams management accepted both
of these practices;

(2) Car sealsare low-leve, administrative controls, but they were
the favored safeguard in the 2006 PHA recommendation to
prevent overpressure events. Williams Geismar did not have a
policy requiring the effectiveness of safeguards to be anayzed;

(3) Williams Geismar did not follow OSHA PSM regulatory
requirements that operations activities have an associated
procedure to safely conduct thework. For example, Williams
did not create a procedure specifically for switching the
propylenefractionator reboilers Such aprocedure should have
alerted the operations personnel of the overpressure hazard;

6 Center for Chemical Process Safety (CCPS). Conduct of Operations and Oper ational Discipline—For Improving Process Safety
in Industry; John Wiley & Sons, Inc.: Hoboken, New Jersey, 2011, pp 6-7.
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KEY LESSON (4) TheWilliams PHA policy did not require effective action item resolution
and verification, resulting in incorrect action item implementation in the

field;
Itisessentid to maintain a
high level of vigilance when (5) TheWilliams PHA policy did not require PHA teams to effectively evaluate
implementing process safety and control risk; and

management programs. Only
partially or ineffectively
conducting elements of PSM

(6) Operations personnel had informal authorization to manipulate field
equipment as part of assessing process deviations without first conducting a
hazard eval uation and devel oping a procedure.

programs such asMOCs,

PSSRs, PHAS, safeguard L essons from the Williams Geismar incident have broad application to other
eva uations, and procedure organizations. The deficiencies listed above highlight that both a strong written
development programs can safety management system and effective implementation of that system are
cause significant hazards to required to have good process saf ety performance. Lessons to consider include:

be overlooked, and this can
lead to catastrophic incidents, (1) Ensure company standards always meet or exceed regulations, industry

sometimes years later. codes and standards, and best practices

(2) Verify the facility complieswith company standards and procedures
through activities such as performing audits and tracking indicators; and

(3) Assessand strengthen the organizationa safety cultureincluding the
organization’s commitment to process safety.””

Item (3) above can be the most challenging to measure and to identify action
items to improve performance. Areas to consider include;

(1) Leaders create culture by what they pay attention to. |s management, from
the top down, engaged in process saf ety? Do leaders require proof of safety
rather than proof of danger?

(2) Doesthe organization have areporting culture? |Isreporting of incidents,
near misses, and unsafe conditions encouraged? Can personnel report such
occurrences without fear of retaliation? Does the company / site proactively
investigate worker safety concerns and implement timely and effective
corrective actions?

(3) Doesthe organization encourage a learning culture? Doesit examine
incidents outside of the organization? Doesit apply relevant lessons
broadly across the organization?

(4) Areemployeeseffectively involved in process safety decisions? Before
making decisions, isthere an open and collaborative processto evaluate
problem areas?

" “Process safety” refersto strategiesto prevent chemical releases, fires, and expl osions through process design and process safety
management programs.
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(5) Are members of the organization overconfident, or do they maintain a healthy sense of
vulnerability regarding safety? Are employees susceptible to normalization of deviance?’®

Inits book Guidelines for Risk Based Process Safety, the Center for Chemica Process Safety provides example
methods a facility can employ to improve its process safety culture. Theseinclude:

(1) Establish process safety asa corevalue,

(2) Provide strong leadership [for process safety] ;

(3) Edtablish and enforce high standards of [ process safety] performance;
(4 Maintain a sense of vulnerability;

S (5) Empower individuals to successfully fulfill their process safety
RN POma0 responsibilities;

Process Salesty

(6) Defer to expertise;
(7) Ensure open and effective communications;

(8) Establisha questioning / learning environment;

(9) Foster mutual trust;
(20) Provide timely responseto process safety issues and concerns; and
(11) Provide continuous monitoring of [ process safety] performance.”

Anocther tool to evaluate a facility’s safety culture isthe use of anonymous safety culture assessments of staff.
These assessments have historically been conducted by surveying a site’s employees through multiple-choice
questionnaires. Facilities may also use qualitative assessment practices that go beyond simple employee
questionnaire surveys. Such safety culture assessmentsinclude personnel interviews, focus group discussions,
and detailed document analyses. With qualitative assessments, workers interact with auditors, “using their own
terms and concepts to expresstheir point of view.... [I]ntensive and in-depth information can be obtained using
the [workers’] own language.” &

8 Normalization of deviance isthe acceptance of eventsthat are not supposed to happen. Objective outside observers view the
given situation as abnormal or deviant, whereas those individua s on the inside become accustomed to it and view it as normal
and acceptable. See Vaughan, Diane. Interview with ConsultingNewsLine, May 2008,
http://www.consultingnewsline.com/Info/Vie%20du%20Conseil/L e%620Consultant%20du%20mois/ Di ane%20V aughan%20%28
English%29.html (accessed August 17, 2016).

7 Center for Chemical Process Safety (CCPS). Guidelines for Risk Based Process Safety; John Wiley & Sons, Inc.: Hoboken, New
Jersey, 2007; pp 39-66.

8 Wiegmann, Douglas A.; Zhang, Hui; von Thaden, Terry L.; Sharma, Gunjan; Gibbons, Alyssa Mitchell. Safety Culture: An
Integrative Review. The International Journal of Aviation Psychology, 2004, Vol 14, No 2, pp 117-134.
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Guidance published in recent years describes how to conduct safety culture assessments of chemical process
facilities. In 2011, Contra Costa County in California published a guidance document on conducting safety
culture assessments.®! Also in 2011, CCPS released the second edition of its book Guidelines for Auditing
Process Safety Management Systems. Chapter four of this book provides detailed guidance for auditors
evaluating an organization’s safety culture®? Such safety culture assessments are an additional tool for
understanding the overall commitment to process safety at a facility, and facilities can use findings from the
assessment to devel op action items to continually improve the facility’s approach to safety. The CSB
recommends that Williams begin implementing a process safety culture continual improvement program—using
safety culture assessments—as another tool to improve overal safety at its Geismar facility.

“Achieving and sustaining a positive [ safety] cultureis not a discreet event, but a journey.
Organisations should never let their guard down. Healthy safety culturesresult in high reliability
organisationswhich are characterized by their “chronic sense of unease”. Organisations must ensure
that senior management are committed to a journey of continuous improvement.” International
Association of Oil & Gas Producers, A Guide to Selecting Appropriate Tools to Improve HSE Culture,
2010.

81 Contra Costa Health Services. Industrial Safety Ordinance Guidance Document, Section F-Safety Culture Assessments; June 15,

2011. http://ccheal th.org/hazmat/i so/quidance.php (accessed August 17, 2016).
82 Center for Chemical Process Safety (CCPS). Guidelines for Auditing Process Safety Management Systems; John Wiley & Sons,
Inc.: Hoboken, New Jersey, 2011; pp 181-211.

CSB * Williams Geismar Case Study 55


http://cchealth.org/hazmat/iso/guidance.php

10.0 KEY LESSONS

1. Overpressure protection is an essential safeguard for al pressure vessels. PHA teams must ensure that all
pressure vessel s have effective overpressure protection. At aminimum, a pressure relief deviceisa
necessary safeguard to protect process equipment from overpressure scenarios whereinternal vessel pressure
can exceed design code limits.

2. Closed gate (block) valvesleak, and they are susceptible to inadvertent opening. Both scenarios can
introduce process fluids to offline equipment. More robust isolation methods, such as inserting a blind, can
better protect offline equipment from accumulation of processfluid.

3. Itisimportant to ensure that the final implementation of PHA action items addressesthe origina safety
concernsidentified by the PHA team. Companies should ensure that action items have been effectively
implemented and field verified before closing them out.

4. Robust Management of Change (MOC) practices are needed to ensure the review analyzes hazardsin the
entire process affected by the change. Similar to PHAS, conducting MOC reviews as amultidisciplinary
group—composed of individuals with different experiences and different areas of expertise—can assist in
identifying hazards introduced by a process change. Companies must conduct MOCs before implementing a
change in the field, and should not treat them as a paperwork or check-the-box exercise.

5. Pre-Startup Safety Reviews (PSSRs) are key opportunitiesto verify effectiveimplementation of design
intent, accuracy of process safety information, and proper installation and configuration of field equipment.
Companies should conduct thorough and effective PSSRs before placing equipment in service.

6. Operating procedures need sufficient detail to ensure effective performance of critical steps, including
performing stepsin the correct order. Affected employees such as operators must receive training on the
procedures Management must establish expectations to maintain and follow accurate procedures.

7.  PHA and MOC teams should effectively use the hierarchy of controls to the greatest extent feasible when
evaduating safeguards. Pressurerelief devices are typically more robust safeguards than car seals. Pressure
relief devices (active saf eguards) are higher on the hierarchy of controls than car sea's (administrative
controls).

8.  “Good process safety metricswill reinforce aprocess safety culture promoting a belief that process safety
incidents are preventable, that improvement is continuous, and that policies and procedures are necessary
and will befollowed.”# By measuring and analyzing process safety metrics, weaknessesin acompany’s
process safety management program can be identified. Finding these wesknesses and taking proactive steps
to improve upon them can help to strengthen safety culture and prevent process safety incidents.

9. Itisessential to maintain ahigh level of vigilance when implementing process safety management programs.
Only partially or ineffectively conducting elements of PSM programs such as MOCs, PSSRs, PHAS,
safeguard evaluations, and procedure development programs can cause significant hazards to be overlooked,
and this can lead to catastrophic incidents, sometimes years later.

8 Center for Chemical Process Safety (CCPS). Guidelines for Process Safety Metrics; John Wiley & Sons, Inc.: Hoboken, New
Jersey, 2010; p 30.
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11.0 CONCLUSIONS

Intheyears leading up to the June 13, 2013 incident, significant weaknesses in the Williams Geismar process
safety culture were evident in a series of deficiencies in implementing the site’s process safety management
programs and in weaknesses in the written programs themselves. These deficienciesinclude a poorly conducted
MOC and PSSR, ineffective safeguard selections and insufficient safeguard evaluation requirements, poor
implementation of PHA action items, inadeguate focus on devel oping and maintaining operating procedures, and
allowing uncontrolled field equipment manipul ations without first assessing the hazards and developing a
procedure. Those deficiencies ultimately contributed to the reboiler rupture and the deaths of two employees.
Thisincident highlights that maintaining process safety excellence at a facility requires consistent and organized
effort by acompany and its employees. Former CSB Chairperson John Bresland called on companiesto strive for
process safety excellence when he stated, “Operating hazard[ ous] chemical plants need to have the highest level
of chemical process safety possible to make sure they operate safely day in and day out. It requires constant
diligence and constant attention to process safety management.”®*

While Williams made safety improvements following the incident, the CSB hasidentified additional good
practices Williams Geismar should implement for further improvement. These strategies, including conducting
safety culture assessments, devel oping arobust indicators tracking program, and conducting detailed process
safety program assessments, can aid in maintaining a consistent focus on process safety.

The CSB adso identified gaps in industry guidance provided by the American Petroleum Institute (API). Post-
incident, API now requiresrelief devices for scenariosthat generate pressure greater than what is allowed by the
equipment design code; however, the CSB found the API guidance remainsinconsistent, as API still specifiesin
some guidance that reliance on administrative controlsis sufficient to prevent equipment from overpressuring. In
addition, the CSB found limited guidance from API on definitions and pressurerelief requirements for standby
and out-of-service equipment. Further enhancing guidance in API publications can enable broader learning of the
lessons from the Williams incident. Applying these lessonsindustry-wide can prevent future catastrophic
incidents.

8 Walter, Laura; CSB I ssues Urgent Safety Recommendations Following CI TGO Refinery Accident. EHS Today [Online] 2009.
http://ehstoday.conv safety/ news/csh-issues-ur gent-safety-recommendations-citgo-refinery-accident-1411 (accessed August 17,
2016).
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12.0 RECOMMENDATIONS

12.1 WILLIAMSGEISMAR OLEFINS FACILITY

2013-03-1-LA-R1

Implement a continual improvement program to improve the process safety culture at the Williams
Geismar Olefins Plant. Ensure oversight of this program by a committee of Williams personnel
(“committee”) that, at a minimum, includes safety and health representative(s), Williams management
representative(s), and operations and maintenance workforce representative(s). Ensure the continual
improvement program contains the following e ements:

a Process Safety Culture Assessments. Engage a process safety culture subject-matter expert,
who is sdlected by the committee and isindependent of the Geismar site, to administer a
periodic process safety culture assessment that includes surveys of personnd, interviews
with personnel, and document analysis. Consider the process safety culture audit guidance
provided in Chapter 4 of the CCPS book Guiddinesfor Auditing Process Safety
Management Systems as astarting point. Communicate the results of the Process Safety
Culture Assessment in areport; and

b. Workforce Involvement. Engage the committeeto (1) review and comment on the expert
report developed from the Process Safety Culture Assessments, and (2) overseethe
development and effective implementation of action itemsto address process safety culture
issuesidentified in the Process Safety Culture Assessment report.

As acomponent of the process safety culture continual improvement program, include afocus on the
facility’s ability to comply withitsinternal process safety management program requirements. Make the
periodic process safety culture report available to the plant workforce. Conduct the process safety culture
assessments at least once every five years.

2013-03-1-LA-R2

Develop and implement a permanent process saf ety metrics program that tracks leading and lagging
process safety indicators. Consider available industry guidance, such as the guidance presented in the
Center for Chemica Process Safety (CCPS) book Guidelines for Process Safety Metrics and the example
metrics provided in the book’s accompanying CD. Design this metrics program to measure the
effectiveness of the Williams Geismar Olefins Facility’s process safety management programs. Include
the following components in this program:

a Measurethe effectiveness of the Williams Geismar Management of Change (MOC)
program, including eval uating whether MOCs were performed for al applicable changes,
the quality of MOC review, and the completeness of the MOC review;

b. Measurethe effectiveness of the Williams Geismar Pre-Startup Safety Review (PSSR)
program, including the quality of the PSSR review and the completeness of the PSSR
review;
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c. Measurethe effectiveness of the Williams Geismar methods to effectively and timely
complete action items developed as a result of Process Hazard Analyses (PHAS),
Management of Change (M OC), incident investigations, audits, and safety culture
assessments; and

d. Measurethe effectiveness of the Williams Geismar development and implementation of
operating procedures.

Develop a system to drive continual process safety performance improvements based upon the data
identified and analysis developed as aresult of implementing the permanent process safety metrics

program.

2013-03-I-LA-R3

Develop and implement a program that demands robust and comprehensive assessments of the process
safety programs at the Williams Geismar facility, at aminimum including Management of Change, Pre-
Startup Safety Review, Process Hazard Analyses, and Operating Procedures. Ensure that the assessments
thoroughly evaluate the effectiveness of theseimportant safety programs. To drive continual
improvement of process safety programsto meet good practice guidance, ensure these assessments result
in the development and implementation of robust action items that address identified wesknesses.

Engage an expert independent of the Geismar siteto lead these assessments at |east once every three
years.

12.2 AMERICAN PETROLEUM INSTITUTE

2013-03-I-LA-R4

To help prevent future major incidents such as a rupture of a pressure vessdl in aspecial operating status,
strengthen API Standard 521, Pressure-relieving and Depressuring Systems, by defining the various types
of equipment operating statuses. Include definitions for “standby” and “out-of-service.” Specify pressure
relief requirementsfor each type of equipment operating status.

2013-03-I-LA-R5

To help prevent future major incidents such as pressure vessel rupture from ineffective or failed
adminigtrative controls, clarify APl Standard 521, Pressure-relieving and Depressuring Systems, to
require apressurerelief devicefor overpressure scenarios where interna vessel pressure can exceed what
isallowed by the design code. Although some portions of APl Standard 521 aready require a pressure
relief devicefor these scenarios, other areas, such as Section 4.4.12 Hydraulic Expansion, are not as
protective. Section 4.4.12 Hydraulic Expansion (the failure mode that caused the Williams overpressure
incident) permits omitting apressure relief device and alows the exclusive use of administrative controls.
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Appendix B — Failure Scenario Analysis

CSB ANALYSIS OF LIKELY REBOILER FAILURE SCENARIO

Williams Geismar, LA Investigation
Incident Date: June 13, 2013
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Appendix B — Failure Scenario Analysis
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Appendix B — Failure Scenario Analysis

1.0 SUMMARY

On June 13, 2013, a propylene fractionator reboiler (Reboiler B) catastrophically ruptured, resulting in the
fatalities of two Williams employees. The reboiler had been offline, isolated from the propylene fractionator by a
single valve on the inlet piping and a single valve on the outlet piping, when hot water was introduced to the tube
side of the exchanger whilethe shell-side valves were still closed. Approximately three minutes after the tube-
side hot water valves were opened, the reboiler ruptured. Post-incident analysis indicates the reboiler shell likely
failed at aninternal pressure estimated to be between 674 and 1,212 psig.®® The CSB determined that a pressure
of this magnitude was likely generated by liquid thermal expansion intheliquid-filled, Reboiler B shell. The
process liquid within the shell, which contained mostly propane with smaller amounts of propylene and C4
hydrocarbons, such as butane, likely entered the offline Reboiler B shell during the 16 monthsit was isolated
from the process by at least one of the following: (1) aleaking processvalve; (2) amistakenly opened process
valve; or, (3) another reason not identified. Thisreport details the possible failure scenarios for the reboiler shell,
which the CSB eval uated.

2.0 FAILURE SCENARIOS EVALUATED

The following sections detail the CSB’s analysis of possible propylene fractionator reboiler (Reboiler B) failure
scenarios. These include overpressurization dueto an increase in the equilibrium vapor pressure as the reboiler
temperature increased, detonation due to an accumulation of methyl acetylene and propadiene (MAPD), and
vessel rupture dueto liquid thermal expansion.

8 See Metdlurgica Evauation of Williams Olefins Ruptured Reboiler EA-425B in Appendix C.

66

CSB * Williams Geismar Case Study



Appendix B — Failure Scenario Analysis

2.1 OVERPRESSURIZATION DUE TO EQUILIBRIUM VAPOR PRESSURE AT QUENCH
WATER FEED TEMPERATURE

Bn

FIGURE B-1

Boiling Point Curve of Williams reboiler process fluid. Graph indicates process fluid could generate a
vapor pressure of 496 psig at equilibrium conditions.

Thetube-side quench water was at atemperature of 187 °F. At equilibrium conditions a 187 °F, the shell-side
propane mixture generates a vapor pressure of approximately 496 psig (Figure B-1). Thispressureisnot high
enough to have ruptured the reboiler, which Finite Element Analysis predicts ruptured between 674 and 1,212
psig.8® The CSB concludes that the overpressurization of the Williams reboiler was likely not caused by an
increase in vapor-liquid equilibrium pressure when heat was introduced to the closed shell side of thereboiler.

8 See Metdlurgica Evauation of Williams Olefins Ruptured Reboiler EA-425B in Appendix C.
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2.2 EXPLOSION DUE TO HIGH CONCENTRATIONS OF METHYL ACETYLENE AND
PRrROPADIENE

Mixtures of methyl acetylene and propadiene (MAPD) can decompose and ignite without the presence of oxygen,
resulting in an explosion inside of equipment that can violently rupture process vessels. Heat input to the mixture
could be sufficient to initiate the ignition of the materials.?” Experimental studies have found that hydrocarbon
mixtures containing approximately 60 mol% MAPD can sufficiently decompose and propagate a flame.8®

The CSB analyzed whether the decompaosition and ignition of MAPD in the reboiler shell caused thisincident.
Williams regularly sampled the MAPD composition exiting the propadiene converter, which was immediately
upstream of the propylene fractionator (Figure B-2). The propadiene converter wasinstalled into the process
specifically to prevent accumulation of MAPD in the process. Plant data indicates the propadiene converter was
functioning normally between a February 2012 maintenance activity and the day of the incident. Between the
time Reboiler B was last opened for maintenance (February 2012) and theincident, available composition data
indicates that the process fluid entering the propylene fractionator did not exceed approximately 1.4 mol%
MAPD. Thisconcentration likely was not enough to accumulate a high percentage of MAPD in the standby
reboiler, which was isolated from the propylene fractionator by closed valves.

In a 2013 presentation by Dow at the AIChE Ethylene Producers’ Conference, two scenarios were identified that
could result in accumulation of MAPD in apropylene fractionator: operating on total reflux or operating with a
loss of bottoms flow.®® The propylene fractionator was not operated under either condition between February
2012 and theincident. The CSB concludes that this incident was likely not caused by the accumulation and
detonation of MAPD in the offline Reboiler B.
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FIGURE B-2

Simplified flow diagram of the olefins process. The propadiene converter and the propylene fractionator
are highlighted in yellow.

87 Kuchta, J.M.; Spolan, |.; Zabetakis, M.G. Flammability Characteritics of Methyl acetylene, Propadiene (Allene), and Propylene
Mixtures. Journal of Chemical and Engineering Data, 1964, Vol. 9, No. 3, 467-472.

8 Y oshimine, M.; Kern, W.G.; Belfit, RW. Stabilization of Methylacetyl ene and Propadiene Mixtures. Journal of Chemical and
Engineering Data, 1967, VVol. 12, No. 3, 399-405.

8 Feld, Peter; MAPD Sability and Management in Ethylene Plants, 2013 AIChE Spring National Meeting; San Antonio, Texas,
May 1, 2013; AIChE Paper Number 111b.
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2.3 OVERPRESSURIZATION DUE TO LIQUID THERMAL EXPANSION

Liquid expands asit is heated and has the ability to generate high pressures when theliquid is confined within a
closed vessdl. Based on equipment dimensions and the physica properties of the design composition of the
propylene fractionator bottoms product, the CSB cad culated the minimum quantity of processliquid required at
ambient temperature (approx. 77 °F) to completely fill the propylene fractionator Reboiler B a the quench water
temperature (187 °F). Thefollowing cd culations were performed to determine the approximate quantity of liquid
process fluid required on the shell side of the Williams reboiler and in connected piping to result inaliquid
overpressurization of the reboiler shell.

Total Volume Available Between Closed Valves

Vtotal = 28993 ft3

Volume of Process Fluid Required to Fill Exchanger Shell at Quench Water Feed Temperature

Williams Propylene Fractionator Bottoms Design Case:

Component Flow Rate

(Ibmol/hr)

Propylene 8.327
Propane 235.921

Cs’s 2.831

The density of this liquid was evaluated at two conditionsusing Aspen HY SY S, SRK equation of state;

th,,
iz
(2) Quench water inlet temperature (187°F): py1g7or = 20.22 =&

Fi?
Mass of liquid required to fill shell side volume at 187 °F:

(1) Ambient temperature (77°F): p;77-r = 30.89

b,
My = (Veotar) (Pr18705 ) = (289.93 ft°) (20.22 f?) = 5,862.381b,,

Volume this mass occupies at 77°F:

m, _ 5862.38 by,

Vizrer = P = B = 189.78 ft3
1L,77°F —rtke
30.89 74
Percentage total volume occupied at 77°F:
189.78 /i 100 = 65.5 vol%
28993 f£3 ~ - OO voLh

The piping and exchanger shell between the two closed reboiler process valves had to be at least 65.5 vol% full of
the liquid propane mixture prior to the introduction of hot quench water to the tube side of the reboiler for liquid
expansion to result in overpressurization of the exchanger shell and piping. A liquid inventory of at least this
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minimum quantity of liquid isreasonable because (1) it would haveresulted in alevel in the reboiler below the
liquid level in the propylene fractionator, and (2) this quantity of liquid would have had enough contact with the
reboiler tubes to sufficiently heat and expand (Figure B-3). Reboiler B was likely between 65.5 vol% and 100
vol% full of theliquid propane mixture prior to the introduction of the 187 °F quench water.

Approximate hquid
/ level in column

FIGURE B-3

Depiction of minimum required liquid level in reboiler EA-425B (Reboiler B) to result in possible liquid
overpressurization of reboiler shell.
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Pressure Rise Due to Liquid Thermal Expansion

Thefollowing equation was used to cal culate the theoretical pressurethat could be reached inside the Reboiler B
shell dueto liquid thermal expansion of the propane mixture. The calculation assumed that the reboiler was
initialy full of the liquid propane mixture,

Assuming negligible leakage across the shell-side val ves during the three minutes between the introduction of hot
quench water and vessdl failure:*®

(T, — T)(@, — 3a))

¥+ (2—;5;) (2.5 -2y

P2=Pl+

Where

P, isthefinal gauge pressure of blocked-in, liquid-full equipment, expressed in psig;
P, istheinitia gauge pressure of blocked-in, liquid-full equipment, expressed in psig;
T, isthefinal temperature of blocked-in, liquid-full equipment, expressed in °F;

T, istheinitial temperature of blocked-in, liquid-full equipment, expressed in °F;

&, isthe cubic expansion coefficient of the liquid, expressed in 1/°F;

«) isthelinear expansion coefficient of metal wall, expressedin 1/°F;

¥ istheisothermal compressibility coefficient of theliquid, expressin 1/psi;

d istheinterna pipe diameter, expressed ininches;

E isthemodulus of e asticity for the metal wall at T, expressed in psi;

&, isthe metal wall thickness, expressed in inches;

i isPoisson’sratio, typically 0.3.

This cal culation finds that the pressureinside of the Reboiler B shell could reach approximately 5,000 psig due to
liquid thermal expansion of the propane mixture within the confined shell. Finite eement analysis predicted the
reboiler failed at an internal pressure between 674 and 1,212 psig.®* The pressure generated by liquid thermal
expansion would be sufficient to achieve thisfailure pressure. The CSB concludes that liquid thermal expansion
of the liquid-filled Reboiler B shell wasthe likely failure scenario that initiated the mechanical failure sequence
resulting in the bailing liquid expanding vapor explosion (BLEVE).

% Equation from API Standard 521, 6™ ed. Pressure-relieving and Depressuring Systems, January 2014, section 4.4.12.4.1.
1 See Metdlurgica Evauation of Williams Olefins Ruptured Reboiler EA-425B in Appendix C.
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3.0 BOILING LIQUID EXPANDING VAPOR EXPLOSION (BLEVE)

When therebailer shell failed localy (cracked) due to liquid therma expansion of the shell contents, the shell
contents began to flash near the failure opening and atwo-phase (liquid and vapor) jet release would have
accelerated out of the failure opening. The two-phase flow would have choked in the failure opening, maintaining
the pressure inthe vessdl for a short period of time. The pressure loading on the open edges of the failure caused
the crack to continueto grow aong the vessel length and the failure opening rapidly increased in size. Asthis
opening increased in size, the two-phase jet would have grown rapidly. At some point, the full opening of the
vessel would have resulted in an explosive release of the remaining vessel contents. This explosivereleaseis
called a boiling liquid expanding vapor explosion (BLEVE).®? The pressure forces during this process usually
flatten the vessel cylinder on the ground (Figure B-4). The escaping propane mixture then found an ignition
source and ignited.
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FIGURE B-4
Post-incident photo of Reboiler B shell. The originally cylindrical shell was flattened during the event.

9 Center for Chemical Process Safety (CCPS). Guidelines for Vapor Cloud Explosion, Pressure Vessel Burst, BLEVE and Flash
Fire Hazards, 2™ ed.; John Wiley & Sons, Inc.: Hoboken, New Jersey, 2010; p 311.
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Appendix C — Metallurgical Analysis Report

Appendix C— Metalurgica Anaysis Report

The Metallurgical Analysis Report ison the CSB website on the

Williams Olefins Plant Explosion and Fireinvestigation page.
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